

0043

VALLEY CAMP OF UTAH, INC.

Scofield Route
Helper, Utah 84526

File ACT/COA/COA
Copy to Joe,
OK to grant?

Jim
Dane
Jim
11-17-80

November 4, 1980

Mr. James W. Smith, Jr.
Coordinator Mined Land Development
Division of Oil Gas and Mining
1588 West North Temple
Salt Lake City, Utah 84116

Re: Violation Termination

Dear Mr. Smith,

In reference to an October 17, 1980 letter from Mr. Joseph C. Helfrich, wherein compliance requirements for the middle sediment pond at the Utah No. 2 mine were specified, the following request is hereby submitted for your approval.

At the time of the inspection, it was agreed by Mr. Helfrich and myself that compliance would be no later than November 1, 1980. At that time I foresaw no problems in meeting such a deadline. However, it became apparent late in October that due to a delay in obtaining additional construction equipment by the contractor that the November 1 deadline could not be met. In view of this and other circumstances surrounding this effort, a 30 day extension is hereby requested for meeting the specified compliance deadline.

Your consideration and approval of this request will be appreciated.

If you have any further comments or questions, please call me.

Sincerely,



Trevor G. Whiteside
Senior Mining Engineer

tgw:vy

cc: W. H. Haynes, Jr.

RECEIVED

NOV 6 1980

DIVISION OF
OIL, GAS & MINING