



0070

STATE OF UTAH  
NATURAL RESOURCES & ENERGY  
Oil, Gas & Mining

Scott M. Matheson, Governor  
Temple A. Reynolds, Executive Director  
Cleon B. Feight, Division Director

4241 State Office Building • Salt Lake City, UT 84114 • 801-533-5771

April 15, 1982

Mr. Rob Wiley  
Price River Coal Company  
P.O. Box 629  
Helper, Utah 84526

RE: Price River Coal Company  
Complex Mine Plan  
ACR Review  
ACT/007/004  
Carbon County, Utah


Dear Rob:

Herewith enclosed is a copy of the Apparent Completeness Review conducted by the OSM in March and April of 1981. Attached are comments by the Minerals Management Service and the Forest Service. According to the Division's current policy of review, it will prove more expeditious to receive more information from PRCC, i.e. a response to this ACR, prior to initiation of a more thorough analysis. As this analysis will be contracted to a consultant, the Division will be afforded the input during review of their work.

In addition, a proposed schedule of estimated timing for the review process is enclosed. It has been drafted after consultation with John Montgomery of OSM on April 14 and yourself on April 15. I trust we may all work to meet it if at all humanly possible.

If you have any question regarding the nature of the proceedings, please call.

Sincerely,



THOMAS N. TETTING  
ENGINEERING GEOLOGIST

Enclosure

cc: MMS, Jackson Moffitt  
OSM, John Montgomery  
BLM, Price  
F.S., Reed Christensen

TNT/tr

Board/Charles R. Henderson, Chairman • John L. Bell • E. Steele McIntyre • Edward T. Beck  
Robert R. Norman • Margaret R. Bird • Herm Olsen

an equal opportunity employer • please recycle paper

PROPOSED SCHEDULE OF REVIEW  
FOR THE PRICE RIVER COAL COMPANY  
COMPLEX MINE PLAN ACT/007/004

1. May 1 - June 30: Price River will respond to OSM's ACR document.
2. July 1-16: Contracted consultant will review the ACR response and denote areas of deficiency or concern.
3. July 19 - August 13: OSM and Utah will review the consultant's work and revise final ACR package developing problem areas, sending additional request back to PRCC if necessary.
4. August 16 - November 12: Consultant prepares Technical Analysis. During this time PRCC delivers final ACR request.
5. November 15 - December 17: OSM and Utah review the TA document and revise as necessary.
6. December 20 - January 21: PRCC reviews and responds to the TA document, addressing stipulations.
7. January 24 - February 28: Consultant prepares the EA and final decision package.
8. March 1 - March 15: OSM reviews EA and final decision package.
9. March 16, 1983: Document sent to the Secretary.

A time element for mailing responses and reviews has been neglected in these estimates. However, they should still prove effective in illuminating a good approximation.