

0007

FILE: ACT/007/004
#7

PRICE RIVER COAL COMPANY

P.O. BOX 629 HELPER, UTAH 84526 (801) 472-3411



October 24, 1985

CERTIFIED RECEIPT REQUESTED
Certified No. P656 177 323

Mr. D. Wayne Hedberg
Permit Supervisor
Reclamation Hydrologist
DIVISION OF OIL, GAS AND MINING
355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, UT 84180-1203

RECEIVED

OCT 28 1985

Re: Abatement N.O.V. #N85-8-13-2

DIVISION OF OIL
GAS & MINING

Dear Mr. Hedberg:

During a site visit today, it became clear to me that my two-man crew could not be able to complete the riprap job in the channel by October 28, as specified in your letter of October 11.

Work accomplished to date consists of laying back the outslope to a more moderate slope, moving boulders, placement of one layer of Mirafi 600X as a filter blanket (as discussed with Dave Hogren), and hauling in five loads of rock for riprap.

Price River Coal Company hereby requests an extension of time to abate the violation until Monday, November 4, 1985 (one week extension).

Very truly yours,

PRICE RIVER COAL COMPANY

Kenneth B. Hutchinson
Chief Engineer

KBH:jp

cc: G. Lasley