



OGMCOAL DNR <ogmcoal@utah.gov>

Fw: Hiawatha Coal Company, C/007/0011, DO-22A Response Extension Request2 messages

Miles Stephens <miles.stephens@gentrymining.com>

Mon, Jun 13, 2022 at 1:19 PM

To: OGMCOAL DNR <ogmcoal@utah.gov>, Steve Christensen <stevechristensen@utah.gov>

Steve,

I spoke with Todd Miller on Friday and he referred me to you.

As per our discussion, I am requesting a 30-day extension to the DO-22A deadline.

While we are making good progress in our efforts, there is still a significant amount of work to be done and I think 30 days will be sufficient.

Below is a brief update on our progress:

*ORDER:**Hiawatha Coal Company is hereby ordered to revise the Hiawatha Mine MRP in accordance with R645-303-220 and submit to the Division a complete and adequate application for permit change to address the findings of permit deficiency. The following amendment content considerations and allotted time frames must be adhered to:*

- 1) *Provide an amendment to the Hiawatha Mine MRP with updated peak runoff and soil loss calculations for all undisturbed watersheds (including those not currently contemplated in the MRP) that contribute stormwater runoff to the Hiawatha Mine site by no later than June 13th, 2022.*

This part is approximately 90-95% complete. We have re-calculated all of the peak runoff, but we are still working on the soil loss calculations.

- 2) *Based on the updated peak runoff and soil calculations, provide an amendment to the Hiawatha Mine MRP with updated designs, supporting calculations, supporting narrative, detailed drawings, and updated reclamation costs for any undisturbed watershed stormwater conveyance system component (i.e., diversion, impoundment) that no longer meets the R645 performance standards by no later than June 13th, 2022.*

This part is approximately 75% complete. Most of the maps that need to be updated are complete, or nearly complete. However, some are taking much longer than it typically would for this type of update because we do not have an AutoCAD drawing of the map. In the MRP, they are simply PDF scans of the original US Fuel Company maps so we are having to redraw these maps from scratch.

- 3) *Provide an amendment to Hiawatha Mine MRP with the designs, supporting calculations, supporting narrative, detailed drawings and reclamation costs for all impoundments and disturbances not identified in the MRP by no later than June 13th, 2022.*

This part is approximately 50% complete.

Thanks,

Miles Stephens

Mine Engineer
Ph.: (435) 687-5454
Direct: (435) 687-2178
PO Box 475
5550 West Bear Canyon Rd.
Huntington, UT 84528



CONFIDENTIALITY:

This message and any attachments may contain legally privileged and/or sensitive information. Any unapproved disclosure, use or dissemination of this e-mail message or its contents, either in whole or in part, is not permitted. If you are not the intended recipient of this e-mail message, kindly notify the sender and then securely dispose of it.

From: Miles Stephens
Sent: Thursday, June 9, 2022 8:42 PM
To: Todd Miller <toddmiller@utah.gov>
Cc: Steve Christensen <stevechristensen@utah.gov>
Subject: Hiawatha Coal Company, C/007/0011, DO-22A Response Extension Request

Todd,

I'm requesting an extension to the 6/13/22 deadline for the response.

I'll call you tomorrow to discuss.

Thanks,

Miles Stephens
Mine Engineer
Ph.: (435) 687-5454
Direct: (435) 687-2178
PO Box 475
5550 West Bear Canyon Rd.
Huntington, UT 84528



CONFIDENTIALITY:

This message and any attachments may contain legally privileged and/or sensitive information. Any unapproved disclosure, use or dissemination of this e-mail message or its contents, either in whole or in part, is not permitted. If you are not the intended recipient of this e-mail message, kindly notify the sender and then securely dispose of it.

Steve Christensen <stevechristensen@utah.gov>

Mon, Jun 13, 2022 at 1:40 PM

To: Miles Stephens <miles.stephens@gentrymining.com>

Cc: OGMCOAL DNR <ogmcoal@utah.gov>, Todd Miller <toddmiller@utah.gov>

Good afternoon Miles,

Thank you for the update. Your request for a 30-day extension is granted. The deadline to respond to DO-22A is July 13th,

Regards,
Steve

[Quoted text hidden]

--

Steve Christensen, Coal Program Manager

Utah Division of Oil, Gas and Mining

[1594 W North Temple, Suite 1210](#)

[Salt Lake City, Utah 84116](#)

(801) 538-5350 w

(385) 290-9937 c

stevechristensen@utah.gov