

0012

ACT/007/016 #2

**BEAVER CREEK Coal Company**

Post Office Box 1378  
Price, Utah 84501  
Telephone 801 637-5050



**RECEIVED**  
SEP 28 1989

September 26, 1989

DIVISION OF  
OIL, GAS & MINING

Mr. Rick Smith  
Permit Supervisor  
Utah Division of Oil, Gas & Mining  
355 West North Temple  
3 Triad Center, Suite 350  
Salt Lake City, Utah 84180-1203

RE: Stipulation UMC 817.23-(1,2)-(H.S.)  
Permit Renewal  
Gordon Creek No. 2,7 & 8 Mines  
ACT/007/016  
Carbon County, Utah

Dear Mr. Smith:

Due to the demand on surveyors at our company and in the area, it will not be possible to complete the No.2/7/8 Mine topsoil pile surveys by 9/28/89 as planned. Beaver Creek Coal Company is therefore requesting a 30-day extension of time to meet the requirements of Stipulation UMC 817.23-(1,2)-(H.S.).

I have finally been able to contract a surveyor for the job, and his work should begin within the next week. This will allow time to complete the survey, maps and the mass balance table prior to October 28, 1989.

I appreciate your consideration in this matter. If you have any questions, or need any further information, please let me know.

Respectfully,

Dan W. Guy  
Mgr. Permitting/Compliance

cc: Johnny Coffey  
File

DWG/cr