



State of Utah
DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS AND MINING

Michael O. Leavitt
Governor
Ted Stewart
Executive Director
James W. Carter
Division Director

355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203
801-538-5340
801-359-3940 (Fax)
801-538-5319 (TDD)

March 28, 1994

CERTIFIED RETURN RECEIPT REQUESTED
P 074 977 920

Steven K. Tanner
Route 1, Box 146-G3
Helper, Utah 84526

Re: Blazon Mine ACT/007/021 Notice of Intent
to Conduct Reclamation Activities

Dear Mr. Tanner:

The Utah Division of Oil, Gas and Mining (Division) is preparing to conduct the first phase of reclamation at the abandoned Blazon #1 Mine bond forfeiture site. You are being notified of this intent because you are partial surface owner of the property where the mine site is located.

The first stage of reclamation will consist of plugging the water well at the mine site. Enclosed is a tentative schedule of when this plugging is to take place. You will again be notified approximately two weeks before this first phase is to begin. The Division requests that you and/or your co-owners move the boulders blocking the access road so that a drill rig can be brought in.

Subsequent phases of reclamation will follow. We will keep you apprised of the scope of work and work schedule as they are developed.

Sincerely,

A handwritten signature in cursive script that reads "Lowell P. Braxton".

Lowell P. Braxton
Associate Director, Mining

dd/jm

Enclosure

cc: M. A. Wright
D. Haddock
J.R. Harden



State of Utah
DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS AND MINING

Michael O. Leavitt
Governor
Ted Stewart
Executive Director
James W. Carter
Division Director

355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203
801-538-5340
801-359-3940 (Fax)
801-538-5319 (TDD)

cc: bowell

March 15, 1993

TO: Mary Ann Wright, Program Administrator
FROM: Louis Amodt, Senior Reclamation Specialist *LA*
RE: DRAFT Project Schedule - Blazon Bond Forfeiture ACT/007/021

The first draft of a possible schedule for the closing of the well at the Blazon mine site is as follows. Major changes are possible with landowner conflicts and weather conditions. The draft project cost is estimated to be under \$2,000 - invitational purchase order.

Draft Specs.	3-18-94
Final Specs.	4-22-94
Print specs	4-25-94
Contact Contractors	4-27-94
Mail Specs	5-02-94
Pre-bid	5-10-94
Bids due	5-16-94
Award contract	5-18-94
Notice to proceed	5-23-94
Construction	5-24-94
Duration	2 days
Completion	5-25-94
Closeout	5-27-94

f:blazsche.memv