



0021

STATE OF UTAH
NATURAL RESOURCES
Oil, Gas & MiningScott M. Matheson, Governor
Temple A. Reynolds, Executive Director
Dr. G. A. (Jim) Shirazi, Division Director

4241 State Office Building - Salt Lake City, UT 84114 - 801-533-5771

June 3, 1983

Mr. Dan W. Guy
Beaver Creek Coal Company
P. O. Box AU
Price, Utah 84501RE: C. V. Spur Plant
Overflow Pond Modification
ACT/007/022
Folder No. 3
Carbon County, Utah

Dear Mr. Guy:

The Division has received your letter of May 10, 1983 requesting extension of deadlines associated with modification of the drainage control system at the C. V. Spur Plant. The Division hereby approves the following requests:

1. Extend the deadline to begin construction of the overflow pond 30 days to June 1, 1983.
2. Extend the deadline for the enlargement of pond #6 and the cleaning of the site ditch 30 days to June 1, 1983.
3. The 10-day time period for pumping and cleaning of ponds 1, 2 and 3 will apply only to the pumping of the ponds. A 30-day time period following overflow pond completion will apply to the removal of sediment from these ponds.
4. The proposed record sheet will be acceptable to the Division if the changes noted on the enclosed form are incorporated on the final format.

Please feel free to contact me if you have any questions or problems meeting these deadlines.

Sincerely,

RICK SUMMERS
RECLAMATION HYDROLOGIST

RS/btb

Enclosure

cc: Steve McNeal, Bureau of Water Pollution Control
J. Smith, DOGM
J. Helfrich, DOGM
S. Pruitt, DOGM

