


0009



**ANDALEX**  
RESOURCES, INC.  
Tower Division

P.O. BOX 902  
PRICE, UTAH 84501  
PHONE (801) 637-5385  
TELECOPIER (801) 637-8860



October 14, 1994

State of Utah  
Department of Natural Resources  
Division of Oil, Gas & Mining  
355 West North Temple  
3 Triad Center, Suite 350  
Salt Lake City, Utah 84180-1203

Attn: Joseph C. Helfrich ✓

Re: ACT 007/033; N94-34-1-3

Dear Mr. Helfrich:

ACT/007/033 #5  
Copy Joe ✓

The construction schedule at Wildcat for the expansion has been set back. As you are aware, the plans for expansion include movement of topsoil piles B, C and D, away from the coal storage area and over to the west side of the tracks where the topsoil will no longer be subject to wind blown coal fines. This was also to have taken place to abate the above referenced violation. It is Andalex's intention to begin moving the topsoil within the next thirty (30) days. This movement, albeit delayed, will most definitely take place; it is not Andalex's intention to delay this action indefinitely. We are fully aware of our obligation to cause this action and abate the violation.

We are, therefore, requesting an extension of thirty (30) days to fulfill our obligation to implement our approved plan for topsoil movement, as well as vacuuming and revegetation efforts.

I have also attached my September 26 letter to the Division for your reference. Thank you very much.

Sincerely,

  
Michael W. Glasson,  
Senior Geologist

cc: Lowell Braxton  
Pamela Grubaugh-Littig



**ANDALEX**  
**RESOURCES, INC.**  
Tower Division

P.O. BOX 902  
PRICE, UTAH 84501  
PHONE (801) 637-5385  
TELECOPIER (801) 637-8860

September 26, 1994

State of Utah  
Department of Natural Resources  
Division of Oil, Gas & Mining  
355 West North Temple  
3 Triad Center, Suite 350  
Salt Lake City, Utah 84180-1203

Attn: Pamela Grubaugh-Littig  
Permit Supervisor

Re: ACT 007/033; N94-34-1-3

Dear Ms. *Littig* Littig:

Regarding the above referenced NOV, and in conjunction with the approved Wildcat Loadout expansion, Andalex needs to request an extension for all of the revegetation requirements due to delays in the expansion start-up. The reseeding of new topsoil was to have occurred by October 14, 1994. We are requesting this requirement be extended to November 14, 1994.

Thank you.

Sincerely,

Michael W. Glasson,  
Senior Geologist