

0025

mine file

Act 6/15/007



CONSULTANTS GROUP

GEOLOGY

ENGINEERING

ENVIRONMENT

HYDROLOGY

FAX TRANSMISSION

Time: 5:15 AM/PM

Date: Feb. 17, 1993

To: Lowell Braxton

Company Division of Oil, Gas + Mining

From: Karla Knopp

JBR Consultants Group FAX number 801-942-1852

Total number of pages (including this page): 2

Special Instructions or Comments:

Original to be sent by mail

Feb. 18, 1993.

Principal Office:

8160 South Highland Drive, Suite A-4
Sandy, Utah 84093
(801) 943-4144
Fax: (801) 942-1852

Reno Office

1575 Delucchi Lane, Suite 220
Reno, Nevada 89502
(702) 828-4558
Fax (702) 828-4651

Cedar City Office:

865 South Cedar Knolls West
Cedar City, Utah 84720
(801) 586-8793

**CONSULTANTS GROUP**

GEOLOGY

ENGINEERING

ENVIRONMENT

HYDROLOGY

February 17, 1993

Mr. Lowell P. Braxton
Acting Director
Utah Division of Oil, Gas and Mining
3 Triad Center, Suite 350
Salt Lake City, Utah 84180

SUBJECT: Hidden Valley Coal Company NOV N91-26-8-2

Dear Mr. Braxton:

JBR Consultants Group, as Hidden Valley Coal Company's representative, is requesting an extension to implement the approved Abatement Plan for NOV N91-26-8-2. The existing implementation date is February 28, 1993, as stated in your January 29, 1993 letter to Lee Edmonson. The extension is requested because the specific environmental conditions in the Plan under which implementation would occur have still not been met.

In the above-mentioned letter, you indicated that the Division biologist had determined that the site was suitable for seeding as of January 28. However, a visit by JBR on January 28th indicated that the agreed upon conditions for seeding were only met for a portion of the area to be revegetated (the road fill). Elsewhere on the site (the road surface and buffer zones), snow cover and saturated soil conditions precluded revegetation according to the conditions set forth in the Plan.

Subsequent to that time, low temperatures have prevailed over the region, and three separate, significant snow storms have occurred. An insufficient window of time has elapsed to allow for snow melt, drying of the soil, and mobilization of crews. JBR therefore requests that an extension be granted until March 15th, at which time site conditions will be reassessed. Thank you for your consideration of this issue.

Sincerely,

Karla Knoop
Hydrologist

Copy: Mr. Thomas Mitchell, Esquire
Mr. Lee Edmonson
Mr. Joseph Jarvis, JBR Consultants

Principal Office:

8160 South Highland Drive, Suite A-4
Sandy, Utah 84093
(801) 943-4144
Fax: (801) 942-1852

Reno Office:

1575 Delucchi Lane, Suite 220
Reno, Nevada 89502
(702) 828-4558
Fax (702) 828-4651

Cedar City Office

865 South Cedar Hills West
Cedar City, Utah 84720
(801) 586-8793