

File Act/015/009
Copy to Jim.
Wayne

NATOMAS
TRAIL
MOUNTAIN
COAL
COMPANY

June 22, 1981

Division of Oil, Gas and Mining
1588 West North Temple
Salt Lake City, Utah 84116

Attention: Mr. Tom Portle

RE: Culvert Installation at
Natomas Trail Mountain Coal Minesite


Dear Mr. Portle:

With regard to our telephone conversation last week, the culvert installation is proceeding slowly. Approximately one-third of the pipe has been installed to date. We are proceeding as fast as practically possible; however, the contractor has had equipment and scheduling problems.

I am therefore requesting an extension of your June 21, 1981 deadline to July 6, 1981. We anticipate having the culvert installation completed by that date.

Your cooperation and attention in this matter is greatly appreciated.

Sincerely,


Andrew C. King
Mine Engineer

ACK:bt

RECEIVED

JUN 24 1981

**DIVISION OF
OIL, GAS & MINING**