

**utah
power**
& LIGHT COMPANY
MINING DIVISION
P.O. Box 310
Huntington, Utah 84528

July 31, 1990

RECEIVED
AUG 06 1990
DIVISION OF
OIL, GAS & MINING

Ms. Pamela Grubaugh-Littig
Permit Supervisor
Division of Oil, Gas and Mining
355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203

RE: Des Bee Dove Haul Road Reclamation Study, Utah Power and
Light Company, Des Bee Dove Mine, ACT/015/017, Folder #2,
Emery County, Utah

Dear Ms. Grubaugh-Littig:

Submitted in response to your letter to Mr. Smaldone dated July 25, 1990, please find the proposed schedule for the above referenced project.

PROJECT PHASES/TASKS

COMPLETION DATE

DESIGN

Literature Review	9/30/90
Identify relevant factors and options	
Grading	
Drainage	
Erosion Control	
Revegetation	
Site/Area Characterization	10/31/90
Site vs literature info	
Topography	
Soils	
Vegetation	
Drainage/Erosion Patterns	
Precipitation	
Design Development	1/5/91
Consultation	
Engineering	
Hydrology/Hydraulics	
Vegetation	
Erosion/Sediment Control	
Monitoring	

Design Review/Modification/Approval
DOGM/OSM
Consultant

3/15/91

IMPLEMENTATION

10/15/91

Materials Procurement
Slope Stabilization
Erosion Control
Revegetation
Seed/Plants
Soil Amendments
Site Preparation
Materials Installation

MONITORING AND EVALUATION

8/15/95

Stability
Erosion
Sediment Production
Precipitation
Vegetation
Soils

The project involves several uncontrollable factors including the schedules of various personnel (including DOGM and OSM), laboratory time, availability of materials and seasonal consideration for implementation. Therefore, I feel the proposed schedule is realistic and reasonable.

If you have questions or comments regarding this matter, please call me at 687-9821.

Sincerely,



Val Payne
Senior Environmental Engineer

VP/do

cc: D.W. Jense
S. Child
G. Davis
T. Faucheux
M. Moon