

0047



SCOTT M. MATHESON  
Governor

OIL, GAS, AND MINING BOARD

GORDON E. HARMSTON  
Executive Director,  
NATURAL RESOURCES

STATE OF UTAH  
DEPARTMENT OF NATURAL RESOURCES  
DIVISION OF OIL, GAS, AND MINING  
1588 West North Temple  
Salt Lake City, Utah 84116  
(801) 533-5771

CHARLES R. HENDERSON  
Chairman

CLEON B. FEIGHT  
Director

JOHN L. BELL  
C. RAY JUVELIN  
THADIS W. BOX  
MAXILIAN A. FARBMAN  
EDWARD T. BECK  
E. STEELE McINTYRE

Modification of Notice or Order

To the Following Permittee or Operator:

Name Utah Power & Light  
Mailing Address P.O. Box 899 SLC UT 84110 % Emery Mining Corp. P.O. Box 310  
State Permit No. AGI/015/018 HUNTINGTON UT 84528

Utah Coal Mining and Reclamation Act, Section 40-10-1 et. seq., Utah Code Annotated (1953):

Notice of Violation No. N 84-7-4-1 24 / 1 dated April 12, 1984  
Y TV

Cessation Order No. C \_\_\_\_\_ / \_\_\_\_\_ dated \_\_\_\_\_, 19\_\_\_\_  
Y TV

Violation No. 1 is modified as follows: Abatement Deadline extended as  
The reason for this modification are as follows: per operator request dated  
Violation No. \_\_\_\_\_ is modified as follows: May 25, 1984. No later  
The reasons for this modification are as follows: than ~~May 17~~ JUNE 12, 1984  
Violation No. \_\_\_\_\_ is modified as follows:  
The reasons for this modification are as follows:

Date of Service May 30, 1984 \_\_\_\_\_  
Signature of Authorized Representative Kenneth Wyatt

Time of Service or Mailing 1000 X a.m. \_\_\_\_\_ p.m. \_\_\_\_\_  
Name and I.D. No. Kenneth Wyatt #7



A SAVAGE BROTHERS COMPANY

RECEIVED

MAY 29 1984

DIVISION OF OIL  
GAS & MINING

May 25, 1984

Mr. Ken Wyatt  
Division of Oil, Gas and Mining  
Natural Resources and Energy  
State of Utah  
4241 State Office Building  
Salt Lake City, Utah 84114

Dear Mr. Wyatt:

REGARDING: N.O.V. 84-7-4-1 Deer Creek

As discussed on Thursday, May 24, 1984, this letter is a formal request for an additional extension of time to complete the work related to abatement of the N.O.V. 84-7-4-1.

An estimated 3,000 lin. ft. of ditch is to be graded and rip-rapped. To date approximately 1,000 lin. ft. has been completed.

Before the ditches could be graded and rip-rapped 20 sewer cleanouts needed to be excavated and cemented to protect them from erosion and equipment activity. To date all these cleanouts have been completed.

This crew also has completed the grading and leveling of the Leach Field area and Flume Installation Site in preparation for seeding.

Some delays have resulted from man power shortages and equipment break downs.

The extension requested is to June 12th, 1984.

Your help in this matter is appreciated.

Sincerely,

  
Larry Guymon, P.E.  
Construction Manager

cc: Jim Hamlin  
Morgan Moon  
Bob Willey  
Chris Shingleton