

0026

John J. Whitehead
Permit Supervisor/Reclamation Hydrologist
Utah Division of Oil Gas & Mining
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203

RECEIVED
OCT 14 1988

DIVISION OF
OIL, GAS & MINING

14 October 1988

Dear Mr. Whitehead:

Ref: Bear Canyon Mine, INA/015/025, Co-Op Mining Company, Emery
County, Utah, Hiawatha Seam Drainage NOV-88-29-1-1

This letter is to follow through our conversation 12 October 1988. In that conversation we discussed the installation of the drainage structure referenced above. Mr. Wendell Owen at the Mine has informed me that there is a need for (3) 21 ft sections of flexible pipe to finish the installation. All other structures are in place as defined in the plan. I understand that Tom Munson from the department was on site Tuesday, 11 October 1988, and that he witnessed the installation in progress. There were only a few minor items such as the trash racks that were not in place at that time.

Co-Op has pursued a source of the flexible pipe and has been informed that it will take two weeks for delivery. After searching for alternate sources with similar response an order was placed with White R.W. Company. It was a subcontractor who originally ordered the pipe sections for the project that were on site.

Co-Op will install the sections of pipe as soon as it is received which will take only 2 to 3 hrs after it has been received on site. Co-Op requests that the department extend the completion deadline to account for the needed acquisition time. The department will be informed as soon as the pipe is received and installed.

Thank you for your cooperation in this matter.

Sincerely,



Kimly C. Mangum, P.E.
Permitting & Compliance Consultant.

cc: E. Kingston
W. Owen