

ACT/015/025 #2  
Route to Susan Deigh  
SW ing

17 July 1992

Pamela Grubaugh-Littig  
Permit Supervisor  
Utah Division of Oil Gas & Mining  
3 Triad Center, Suite 350  
Salt Lake City, Utah 84180-1203

**RECEIVED**

JUL 20 1992

DIVISION OF  
OIL GAS & MINING

Dear Pamela:,


Re: Implementation Schedule for abatement of NOV #N91-35-8-1 & Compliance with  
Division Order DO-92C, Co-Op Mining Company, Bear Canyon Mine,  
ACT/015/025, Emery County, Utah

This submittal is made at the request of Co-Op Mining Co to address the referenced issues. The schedule for implementation of the proposed modifications and improvements is listed below. This schedule will begin upon receipt of approval.

- 0 to 30 days
1. Order flexible culvert for extension of C-8U.
  2. Installation of the small catch basin at the north west corner of bath house & shop in diversion D-7D.
- 30 to 75 days
1. Install extension of C-8U and inlet structure.
  2. Redirect runoff from the new area, AD-1B, to D-7D and to sediment pond A.

There should be no problem completing this project within schedule anticipating approval prior to the end of this month (July 1992). If there are any questions please call.

Thank you,



Kimly C. Mangum, P.E.

cc: Co-Op Mining Co.

FAXED 7/17/92 (801)-359-3940

# CO-OP MINING COMPANY

P.O. Box 1245  
Huntington, Utah 84528



(801) 381-5238  
Coal Sales (801) 381-5777

RECEIVED

JUL 20 1992

DIVISION OF  
OIL GAS & MINING

17 July 1992

Pamela Grubaugh-Littig  
Permit Supervisor  
Utah Division of Oil, Gas & Mining  
3 Triad Center, Suite 350  
Salt Lake City, Utah 84180-1203

Ms. Grubaugh-Littig,

Enclosed please find a proposal designed by Mangum Engineering Consultants for a PAP modification and/or violation abatement. Please review and notify Co-Op Mining Company upon approval of the attached proposal. Thank You.

Sincerely,



Wendell Owen  
Resident Agent