

GENWAL COAL COMPANY

RECEIVED
MAY 31 1988DIVISION OF
OIL, GAS & MINING

May 27, 1988

Mr. Lowell Braxton
Utah Department of Natural Resources
Division of Oil, Gas and Mining
355 W. North Temple
3 Triad
Suite 350
Salt Lake City, Utah 84180-1203

Re: Processing Plant/Crandall Canyon Mine ACT 032/015


Dear Mr. Braxton,

Due to my in delay in submitting the Mohrland Permit to you and recent delays from the manufacturers in the their delivery schedules, Genwal hereby requests a 3 week grace period for the use of the processing equipment at the minesite.

The continued operation of the processing equipment at the minesite is essential in maintaining our present contracts. The latest delivery date from the various manufacturers is for the crusher which is now set at June 20, 1988.

I have sent a letter to the Forest Service requesting the same grace period, I have also enclosed a copy of this letter. I appreciate the manner in which you have accommodated are circumstances in the past. If you should have any further questions or comments please feel free to contact me at 801-637-7383. Thank you very much for your time and consideration.

Sincerely yours,



Andrew C. King

enc.



GENWAL COAL COMPANY

May 26, 1988

Mr. Ira Hatch
District Ranger
Manti-LaSal National Forest
599 W. Price River Drive
Price, Utah 84501

Re: Screening Facility/Crandall Canyon Mine

Dear Mr. Hatch,


Due to manufacturers delays in equipment delivery for the installation of the screening plant at Mohrland and my delay in obtaining a permit for the facility at Mohrland we hereby request a 3 week grace period on the screening plant at the mine.

The crusher delivery has been delayed and is now scheduled to arrive on June 20, 1988. The other equipment will begin arriving within the next 10 days. I was also delayed for various reasons in submitting the Mohrland Permit to the Division of Oil, Gas and Mining and their target date for approval is the middle of June.

It is essential that we are able to screen and process coal in order to maintain our contracts. I must apologize for the delays in removing the equipment from the site and I appreciate the manner in which you and your people have accommodated are circumstances in the past.

If you should have any further questions or comments please feel free to contact me at 801-637-7383. Again thank you very much for your time and consideration.

Sincerely yours,



Andrew C. King

cc: Utah Division of Oil, Gas and Mining