



## **H.E. Davis Construction, Inc.**

525 West Arrowhead Trail • P.O. Box 488 • Spanish Fork, Utah 84660  
Phone: (801) 798-7355 • Fax: (801) 798-8887 • [hedavis@hedavis.com](mailto:hedavis@hedavis.com)

*m/023/023*

September 20, 2004

Tom Munsen  
Division of Oil Gas & Mining  
PO Box 145801  
Salt Lake City, UT 84114-5801

**RECEIVED**

**SEP 23 2004**

**DIV. OF OIL GAS & MINING**

RE: M/023/023 HE Davis Henry Gypsum Mine. Extension of time request.

Dear Mr. Munsen,

HE Davis originally had a schedule to finish gathering information including the completion of the survey by July 1<sup>st</sup> 2004. At this point a meeting was to be held with all the various stakeholders to ensure that we were headed in the right direction. This was also to be a time where further coordination could be made. The scheduling of this meeting proved to be a little difficult and was not scheduled until at least 8 weeks after it was originally intended to be held. The coordination meeting was finally held on September 16<sup>th</sup> in Ephraim at the Forest Service office. At the conclusion of the meeting the Forest Service representatives indicated that significant progress was being made and that they were willing to extend the deadline for final submittal from August 1<sup>st</sup> 2004 to October 18<sup>th</sup>, 2004.

HE Davis hereby requests that the Division of Oil Gas & Mining also extend the deadline for submittal of the final modification request from August 1<sup>st</sup> 2004 to October 18<sup>th</sup>, 2004. Thank you for your patience and help in this matter. If you have any questions please contact me at (801)-802-6913.

Sincerely,

Tony L. Christofferson  
Property/Environmental Manager  
HE Davis Construction, Inc.