

P.O. Box 6001  
Kennecott Utah Copper-EMC  
Magna, Utah 84044-6001  
USA  
T 801-569-7427  
F 801-569-7192

M/035/0002  
CC Leslie  
Turn

0014

July 30, 2009

Ms. Dana Dean, Associate Director - Mining  
Division of Oil, Gas & Mining  
Utah Department of Natural Resources  
P.O. Box 145801  
Salt Lake City, Utah 84114 - 5801

Attn: Paul Baker, Minerals Regulatory Program


Re: M/035/002 - Bingham Canyon Mine  
Compliance - May 12, 2008 Order Vacating NOV #N2007-58-01  
Yosemite Field Work Implementation Schedule

Pursuant to our May 28, 2008 briefing on the URS Hydrology Study, please find below our anticipated implementation schedule for field work in the Yosemite drainage:

- Pre-job meeting, site visit and equipment mobilized July 20, 2009
- Work to be completed in three phases:
  - Major earthwork
    - Construction of debris apron
    - Construction of upper and lower de-silting basin
    - Construction of elevated spillway
    - Construction of basin access road
  - Placement of Water Conveyance Structures
    - Piping
    - Risers
    - Concrete boxes
  - Armoring of Primary Water Flow Paths
    - Coarse rock over spillways and
    - Debris flow apron (lower most channel)
- Work is estimated to take 3-4 weeks
- Work in the Yosemite drainage may not be continuous from start to finish due to other east side collection projects in progress
- Anticipated completion for all phases Q4 2009

Please contact me or Zeb Kenyon at 801-569-6035, should you have any questions concerning this submittal.

Sincerely,



Chris Kaiser  
Principal Advisor  
Environmental Operations Support

RECEIVED  
JUL 30 2009  
DIV. OF OIL, GAS & MINING

0014