

Kennecott Utah Copper LLC  
P.O. Box 6001  
12000 West 2100 South  
Magna, Utah 84044  
USA  
T 801-569-7427  
F 801-569-6408

**Chris Kaiser**  
Principal Advisor  
Environmental Operations Support  
Kennecott Utah Copper

July 19, 2010

Mr. Paul Baker, Minerals Program Manager  
Division of Oil, Gas & Mining  
Utah Department of Natural Resources  
P.O. Box 145801  
Salt Lake City, Utah 84114 - 5801

Dear Mr. Baker:

Re: Quarterly Reclamation Report (2010- Q2)  
M/035/002 Bingham Canyon; M/035/009 (Barneys Canyon);  
M/035/011 (Copperton Concentrator); M/035/015 (North Tailing);  
M/045/004 (Pine Canyon)

Please find attached the Kennecott Utah Copper reclamation reporting register. This register is submitted to provide the Division with a current status of reclamation activities planned (or additional) for 2010. Kennecott's intent is to submit this voluntary report no later than 30 days after the end of any calendar quarter.

Please contact Zeb Kenyon (801.569.6035) or Glenn Eurick (801.204.2113) should you have any questions concerning this submittal.

Thank you and your staff for your continued cooperation.

Sincerely,



Chris Kaiser

Cc: Heppler, L. (UDOGM)

**RECEIVED**  
JUL 22 2010  
DIV. OF OIL, GAS & MINING



			2010																							
M&RP	PLANT	AREA / PROJECT	Planned <sup>1,3</sup>										Additional													
			BAT	Experimental	Demolition	Status	% Complete				\$ Expenditure <sup>2</sup>	BAT	Experimental	Demolition	Status	% Complete				\$ Expenditure <sup>2</sup>						
							Q1	Q2	Q3	Q4						Q1	Q2	Q3	Q4							
M/035/002	Bingham Canyon	Lower Bingham Canyon waste rock disposal area @ 6390 section	(1) Recontour waste rock to 2.75:1 @ 30 acres (2) Apply growth media to 2.75:1 @ 30 acres (3) Apply seed @ 30 acres			Dozer work began on southern most end of canyon and is working north.	0	(1) 40 (2) 0 (3) 0																		
M/035/002	Bingham Canyon	Lower Bingham Canyon waste rock disposal area @ 6390 section		(1) Fertilizer comparison field trial		Project initiation planned for Q3	0	0																		
M/035/002	Bingham Canyon	Lower Bingham Canyon waste rock disposal area @ below 6190 section	(1) Plant ~2240 seedlings in areas not yet planted in previously seeded areas			Project initiation planned for Q4	0	0																		
M/035/002	Bingham Canyon	Lower Bingham Canyon waste rock disposal area @ 6190 section (Approx. 2 acre area)		(1) Complete comprehensive survey and analysis of 2:1 slope test area		Field inspection and documentation completed.	0	30																		
M/035/002	Bingham Canyon	Seedling test plots & established vegetation in Bingham Canyon		(1) Third-party test plot monitoring for seedling success & technical review (2) Seed mix evaluation of successful species in reclamation		Project initiation planned for Q3	0	0																		
M/035/002	Bingham Canyon	Staging soil @ Bingham Canyon 6390	(1) Salvage soil from north side of Bingham Canyon & stage atop 6390 lift (2) Haul soil from 6190 stockpile (if salvage area is deficient of material)			Approximately 40,000 cyds of native soils have been salvaged and stockpiled.	0	(1) 40 (2) 0																		
M/035/002	Bingham Canyon	Store and release cover		(1) Field visit by O'Kane Consultants and continued technical support (2) Continue to collect data		(1) Efforts made toward compiling and completing field "as-builds" and project summarization to date (2) Data collection continued throughout Q1	(1) 75 (2) See Comment <sup>5</sup>	(1) 100 (2) 50																		



2010																				
M&RP	PLANT	AREA / PROJECT	Planned <sup>1,3</sup>										Additional							
			BAT	Experimental	Demolition	Status	% Complete				\$ Expenditure <sup>2</sup>	BAT	Experimental	Demolition	Status	% Complete				\$ Expenditure <sup>2</sup>
							Q1	Q2	Q3	Q4						Q1	Q2	Q3	Q4	
M/035/002	Bingham Canyon	E1 & W1 Pump Stations			(1) Demolish E1 Pump Station (2) Demolish W1 Pump Station	Project initiation planned for Q3	0		0											
M/035/002	Bingham Canyon	Biosulfide Plant			(1) Demolish remaining structures (2) recontour and vegetate	Project initiation planned for Q3	0		0											
M/035/002	Arthur	North Central Garage			(1) Demolish boiler shop; carpenter shop; lumber storage; machine shop; heater shop; north central garage (2) Recontour and vegetate	(1) Demolition began during Q2; Lumber Storage, Carpenter Shop, Paint Shop, Boiler Shop demolished; concrete work remains	0	(1) 15 (2) 0												
M/035/002	South Tailing	Entire										(1) Drill seed			1 acre in Q2		100			
M/035/009	Barneys Canyon	Entire																		
M/035/011	Concentrator	Entire																		
M/035/015	North Tailing	Entire			(1) Drill seed and apply biosolids @ 50 acres	(1) 20 acres biosolids applied in addition to Q1 work	54		74											
M/045/004	Pine Canyon	Entire																		
120100224 Board Presentation and/or 20100317 Reclamation Activities Plan																				
2 Expend a minimum average, of \$50,000 – 1978 dollars per year for each three year period, in maintaining a program of experimentation and in the application of BAT toward rehabilitation of land. Mine BAT/Rec includes rental, maintenance and operation of equipment, seed/seedling, fertilizer/mulch/limestone application and purchase, and demolition contractors. Does not include operating salaries or experimental costs associated with waste rock segregation or the ARD technologies report.																				
3 Information incorporates GHG reclamation activities assessment																				
4These amounts are budgeted and will be applied on an "as needed" basis dependant upon field conditions.																				
5Data collection is anticipated for the next two to five years																				