



State of Utah

Department of Natural Resources

MICHAEL R. STYLER
Executive Director

Division of Oil, Gas & Mining

JOHN R. BAZA
Division Director

JON M. HUNTSMAN, JR.
Governor

GARY R. HERBERT
Lieutenant Governor

December 6, 2006

Bryce Haas
PO Box 289
Gunnison, Utah 84634

Subject: Reclamation Agreement, Bryce Haas, B & C Limestone Quarry,
M/039/013, Sanpete County, Utah

Dear Mr. Haas:

Thank you for meeting on site with the Division and SITLA December 6, 2006. At this meeting we discussed site reclamation and the associated timeline as outlined below.

1. Stone/rock cut and uncut, cars, equipment, cement, and all other objects in and around the yard by the buildings needs to be removed from the site and the stone placed in the pit. Building 1 needs to be demolished and all debris, including cement removed from the site and hauled to a landfill. (The existing buildings were labeled 1, 2, and 3, building 1 is the eastern most and contains no stone cutting machinery).
2. All palletted and stored stone, end dumps, racks, and any other debris/material from the west side of the site need to be removed and the stone placed in the pit.
3. The pit area is to be:
 - a. Backfilled;
 - b. Regraded so that the final configuration fits into the surrounding terrain; and
 - c. Topsoil respread and compaction alleviated by ripping with a dozer or gouging with a tackhoe bucket.
4. The remaining buildings (2 & 3) need to be demolished and all debris, including cement removed from the site and hauled to a landfill.
5. All areas except road surfaces must be reseeded.

6. The main road into the site should be left in place. This assumes that the owner of that portion of the road on private property also wants the road retained. The road should be left as it now circles the buildings.
7. The water well should be plugged and pump removed, unless otherwise agreed to by SITLA.

The agreed upon timeline for complete site reclamation is August 30, 2007, with the possible delay of seeding until the fall. Some interim completion dates were agreed to and others are proposed below:

Step 1 by February 1, 2007
Step 2 by March 1, 2007
Step 3.a. by May 1, 2007
Step 3.b. by July 1, 2007
Step 3.c. by August 1, 2007
Step 4 by August 20, 2007
Step 5 by August 30, 2007 or as otherwise agreed to by the Division
Step 7 by August 30, 2007 or as otherwise agreed to by SITLA

As discussed, the above timeline is negotiable if communications are timely. Please respond to this letter indicating this timeline can be met, or otherwise provide a suggested outline and timeline. The Division will accept a FAX response at (801) 359-3940. You will then receive a Division response within 15 days. The final time requirement of August 30, 2007 is not negotiable unless agreed to by SITLA and the bank or another surety provided.

Please continue to talk with us and inform us of your progress. You can reach me at (801) 538-5258 or Lynn Kunzler at (801) 538-5310. It has been a pleasure working with you and I wish you and your family the best over this holiday season.

Sincerely,



Susan M. White
Mine Program Coordinator
Minerals Regulatory Program

SW:SW:pb

cc

Lynn Kunzler

John Blake johnblake@blm.gov

P:\GROUPS\MINERALS\WP\M039-Sanpete\M0390013-BandCLimestone\final\rec_require12062006.doc