DAILY CONSTRUCTION PROGRESS REPORT
-- INSPECTOR --

Project: White Oak Mine Site Date: 11/08/2003 M T W Th F **S** Su

Crew: 2 Ledcor, 3 Wayment Supervisor: Ledcor -Wayne Halsel Wayment – Mark Wayment

Hours: 8:00 am to 6:00 pm

Equipment: Ledcor – D10 Dozer, D9 Dozer, 345B Excavator, 2 730 trucks, Wayment – Daewoo 220LCIII Excavator, 315B excavator.

General description of work performed, equipment/material deliveries, etc:

Ledcor – The D10 dozer pushed material into pit B from the large spoil pile. The 345B excavator and 2 730 trucks were moving material from the southeast end of the large spoil pile into pit D. The D9 cat was mostly pushing material to the excavator and grading material, it did push some material in the pit C area, but none into the final placement. The D10 was down from 2:00 to 2:45 with a broken hydraulic hose.

Wayment – Cutting up the old stacking tube and clearing scrap out of the working areas. Setting survey stakes for the toes of some slopes. They were not wearing hard hats, I told Mark that they need to wear them. They wore them for the rest of the day.

YARDS MOVED: ~3,800 CY
TOTAL MOVED TO DATE CY
TOPSOIL MOVED: 0 CY
AREA SEEDED: None
RIPRAP A few piles of large material, not separated, none used yet.

POTENTIAL ISSUES: None

Visitors & purpose: None

PICTURES TAKEN X YES NO

Temp: 20 30 **40** 50 60 70 80 90 100 Comments:
Sky: **fair** pc mc cloudy overcast rain snow
Ground: dry wet muddy **snow** **3-4" working areas cleared** **frozen**

DOGM: Dana Dean, P.E, Inspector #50 11/08/2003