DAILY CONSTRUCTION PROGRESS REPORT
-- INSPECTOR --

Project: White Oak Mine Site Date: 11/22/2003 M T W Th F **S** Su

Crew: 4 Ledcor, 1 Wayment Supervisor: Ledcor -Wayne Helsel (only on-site for ~½ hour 2:45 to 3:15)

Hours: 8:00 am to 4:30 pm

Equipment: Ledcor – D10 Dozer, 2 D9 Dozers, 345B Excavator, 315B excavator (until about 8:45 am then operator switched to D10 dozer)

General description of work performed, equipment/material deliveries, etc:

Ledcor – The D10 dozer pushed material into pit B from above near pit A.

The 345B excavator and one D9 dozer were pushing material up against the bottom portion of the pit C highwall.

The other D9 pushed material from the large spoil pile onto the upper portion of the pit C highwall, covering the portals and eliminating the bench.

The 315 B, while working, was working on eliminating the bench.

Wayment – Moved the last ½ load of scrap and the Daewoo excavator to the bottom of the access road where it meets the road to Skyline. Was only there for a couple of hours.

YARDS MOVED: ~1,000 CY
TOTAL MOVED TO DATE _____ CY
TOPSOIL MOVED: 0 CY
AREA SEEDED: None
RIPRAP A few piles of large material, not separated, none used yet

POTENTIAL ISSUES: Mr. Wayment's crew does not seem to be in too much of a hurry to start work on the Loadout. We should contact him and find out what his scheduling is. There is also some of the material they buried still sticking up. Ledcor may place more dirt on top, but it must be under 5' according to the Wayment contract.

Visitors & purpose: None

PICTURES TAKEN X YES _____ NO

Temp: **20** 30 40 50 60 70 80 90 100 Comments:
Sky: fair pc mc cloudy overcast rain **snow**
Ground: dry wet muddy **snow** **17" where it has not been cleared, 4" where previously cleared, current working areas cleared** **frozen**

DOGM: Dana Dean, P.E, Inspector #50 11/24/2003