DAILY CONSTRUCTION PROGRESS REPORT
-- INSPECTOR --

Project: White Oak Mine Site Date: 12/06/2003 M T W Th F **S** Su

Crew: Ledcor 6, Wayment 3 Supervisor: Wayne Helsel Hours: 7:00 am to 5:30 pm

Equipment: 1- 345 B CAT excavator; 2- CAT D9R dozers; 1- CAT D10 dozer.

General description of work performed, equipment/material deliveries, etc:

1- The excavator operator was moving spoil away from the steep slope directly west of Pit C, stockpiling it so a dozer could push it up the slope. After lunch (1:00pm) the excavator moved to the east side of Pit A to move fill up the slope into Pit A. The excavator operator was able to move the spoil higher into the pit through the day.

2- During the morning, two dozer operators were pushing spoil into Pit C. One dozer operator was pushing fill into the pit from the lower section of the spoil pile immediately east of the area between Pits B and C, while another was side casting spoil into Pit C from the area between Pit B and C. The third dozer operator was shaping the slope above the portals area pushing spoil to the previous mentioned operator for Pit C.

3- In the afternoon, one dozer continued to side cast spoil into Pit C, the other dozer was moved to Pit B where it was pushing spoil up into the pit, and the third dozer was moved to the area above Pit C to push the fill up the slope previously piled by the excavator.

4- Wayne stated that he intended to conduct reclamation operations through to December 20, then they will shut down until next spring.

5- Wayment's crew was not working at the loadout today.

YARDS MOVED unknown, hard to estimate with dozer and excavator CY
TOTAL MOVED TO DATE _____ CY
TOPSOIL MOVED: 0 CY
AREA SEEDED: 0
RIPRAP none

POTENTIAL ISSUES: Spoil had been pushed up the hill above Pit C. The seeps along the slope were covered without drains. This could saturate the area reducing the static safety factor and potentially cause slippage of the slope. Side-casting fill into the pits (B and C) may result in settling of the fill over time.

The highwall issue has not been resolved at this point.

Visitors & purpose: _____

PICTURES TAKEN _____ YES X NO

Temp: 20 30 **40** 50 60 70 80 90 100 Comments:
Sky: **fair** pc mc cloudy overcast rain snow
Ground: dry wet **muddy** **snow 6 "**

DOGM: David W. Darby, Inspector # 47 12/08/2003