DAILY CONSTRUCTION PROGRESS REPORT
-- INSPECTOR --

Project: White Oak Mine Site Date: 11/13/2003 M T W **Th** F S Su

Crew: 3 Ledcor, 2 Wayment Supervisor: Ledcor -Wayne Helsel Wayment – Dorian

Hours: 8:15 am to 5:30 pm

Equipment: Ledcor – D10 Dozer, D9 Dozer, 345B Excavator, Wayment – Daewoo 220LCIII Excavator, 315B excavator

General description of work performed, equipment/material deliveries, etc:

Ledcor – The D10 dozer pushed material into pit B from the large spoil pile. The D9 cat pushed material from the pit A area to pit B and worked on the ramp between the two pits.

The 345B excavator was digging near the dugout pond to look for the culvert at first, then moved to pit E to move the coal to where it can be buried under spoil. It also did some helping in pit B and removed the chain-link from the portals so that it can be buried.

Mr. Helsel told me that Bruce Ware will be at the site on Monday to survey in the culvert and also to stake-out the stream channel.

Wayment – Working on the bottom level cutting up what was left of the scrap down there. They have ½ load of scrap down at that area, they called a truck to pick it up, it will not come for ½ load.

YARDS MOVED: ~2,000 CY
TOTAL MOVED TO DATE _____ CY
TOPSOIL MOVED: 0 CY
AREA SEEDED: 0
RIPRAP A few piles of large material, not separated, none used yet

POTENTIAL ISSUES: None

Visitors & purpose: Milan Suchak and Brian Kneller of Ledcor to see the operation.

PICTURES TAKEN X YES _____ NO

Temp: 20 **30** 40 50 60 70 80 90 100 Comments:
Sky: fair pc mc cloudy overcast rain **snow**
Ground: dry wet muddy **snow** **5" working areas cleared** **frozen**

DOGM: Dana Dean, P.E, Inspector #50 11/15/2003