0089

Sunnyside Coal Company

Operations • Highway 123 • P.O. Box 99 • Sunnyside, Utah 84539

RECEIVED
APR 11 1994
DIV. OF OIL, GAS & MINING

April 11, 1994

Ms. Pamela Grubaugh-Littig
Permit Supervisor
Utah Division of Oil, Gas and Mining
355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203

Copy Jol
#5

Dear Pam:

Re: Redesign of Hoist House Pond, Violation #93-32-3-8 (2 of 8)
Sunnyside Coal Company, Sunnyside Mine, ACT/007/007-93CC,
Folder #3, Carbon County, Utah

Due to unavailable manpower from March 7, 1994 until April 4, 1994, Sunnyside Coal Company requests an additional fifteen day extension from April 11, 1994 until April 26, 1994 to complete the construction requirements necessary to abate the violation. A complete UMWA workforce layoff took place on March 7, 1994. Thirteen men were returned to work on April 4, 1994.

Approximately ninety percent of the dirt work has been accomplished on this project. The modification of the standpipe/oil skimmer has been initiated and should be very close to completion by the time you receive this request.

Your approval of this request will be appreciated. Thank you.

Sincerely,

Peter H. Hess

Peter H. Hess
Environmental Coordinator

PHH/phh

Corporate Offices
The Registry
1113 Spruce Street
Boulder, CO 80302
303-938-1506
FAX: 303-938-5050

Operations
Highway 123
P.O. Box 99
Sunnyside, UT 84539
801-888-4421
FAX: 801-888-2581

FILE ACT 007/001
FOLDER #6

Sunnyside Coal Company

Operations • Highway 123 • P.O. Box 99 • Sunnyside, Utah 84539

April 11, 1994

Ms. Pamela Grubaugh-Littig
Permit Supervisor
Utah Division of Oil, Gas and Mining
355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203

cc

Dear Pam:

Re: Redesign of Hoist House Pond, Violation #93-32-3-8 (2 of 8)
Sunnyside Coal Company, Sunnyside Mine, ~~ACT/007/007-93cd~~,
Folder #3, Carbon County, Utah

Due to unavailable manpower from March 7, 1994 until April 4, 1994, Sunnyside Coal Company requests an additional fifteen day extension from April 11, 1994 until April 26, 1994 to complete the construction requirements necessary to abate the violation. A complete UMWA workforce layoff took place on March 7, 1994. Thirteen men were returned to work on April 4, 1994.

Approximately ninety percent of the dirt work has been accomplished on this project. The modification of the standpipe/oil skimmer has been initiated and should be very close to completion by the time you receive this request.

Your approval of this request will be appreciated. Thank you.

Sincerely,

Peter H. Hess

Peter H. Hess
Environmental Coordinator

PHH/phh

Corporate Offices
The Registry
1112 Spruce Street
Boulder, CO 80302
303-938-1506
FAX: 303-938-6050

Operations
Highway 123
P.O. Box 99
Sunnyside, UT 84539
801-888-4421
FAX: 801-888-2581