0007

ACT/007/033 #2

ANDALEX
RESOURCES, INC.
Tower Division

P.O. BOX 902
PRICE, UTAH 84501
PHONE (801) 637-5385

July 13, 1989

RECEIVED
JUL 17 1989
DIVISION OF
OIL, GAS & MINING

Mr. Richard Smith
Permit Supervisor
State of Utah
Department of Natural Resources
Division of Oil, Gas and Mining
355 West North Temple
3 Triad, Suite 350
Salt Lake City, UT 84180-1203

Dear Mr. Smith:

As you are aware, Andalex Resources' Wildcat Loadout (PRO 007/033) approval was stipulated that our sedimentation Pond E would be enlarged to meet sediment storage and runoff volume requirements. Construction began on this project and was interrupted on July 12 by severe thunderstorms which put a large volume of water in the ponds at Wildcat. Due to this untimely event, Andalex must request an extension of time for this stipulation requirement to be completed.

We feel that, weather permitting, an additional two weeks will be required to give the pond time to dry out sufficiently. I will maintain telephone communication with you to keep you posted on our progress.

Thank you very much.

Sincerely,

Michael W. Glasson

MGW/jo