Suzanne Steab <suzannesteab@utah.gov>

Re: Request for additional time to address NOV 21163 and 21164

Daron Haddock <daronhaddock@utah.gov> Mon, Feb 8, 2016 at 2:11 PM
To: Kirk Nicholes <knicholes@altoncoal.com>
Cc: Priscilla Burton <priscillaburton@utah.gov>, Suzanne Steab <suzannesteab@utah.gov>

Kirk,
Your request for additional time to complete the abatement for NOVs #21163 and #21164 is hereby granted. ACD now has until February 16, 2016 to complete the required actions. (February 15 is a holiday). Please keep Priscilla Burton informed of your progress. Thank You. Daron Haddock

On Mon, Feb 1, 2016 at 4:30 PM, Kirk Nicholes <knicholes@altoncoal.com> wrote:

> Daron,
>
> Do to the need to complete additional surveying and subsequent engineering for NOV 21163 and 21164, ACD hereby request additional time to address the Actions Required to be compliant. ACD request that the time allowed be extended from February 1, 2016 to February 15, 2016. Your assistance in this matter is greatly appreciated.
>
> Thank You
>
> Kirk Nicholes
>
> Environmental Specialist
>
> Alton Coal Development, LLC
>
> 463 N 100 W, Suite 1
>
> Cedar City, Ut 84721
>
> T 435-867-5331
>
> M 435-691-1551

–

Daron R. Haddock

Coal Program Manager
Utah Division of Oil, Gas & Mining
(801) 538-5325