Suzanne Steab <suzannesteab@utah.gov>

Extension of 2RWL Sinkhole Task ID#5313

2 messages

Vicky Miller <vmiller@bowieresources.com> Mon, Feb 27, 2017 at 10:47 AM
To: Daron Haddock <daronhaddock@utah.gov>, "Suzanne Steab (SUZANNESTEAB@utah.gov)" <SUZANNESTEAB@utah.gov>
Cc: Jacob Smith <jsmith@bowieresources.com>, Vicky Miller <vmiller@bowieresources.com>

Daron, per the information discussed in our conversation and due to the amount of drafting associated with the deficiencies, Sufco is requesting an extension for submittal of the sinkhole task identified.
We request that the date be extended to April 3,2017. Please confirm that the Division is in agreement with this extension. Regards, Vicky Miller

winmail.dat
12K

Daron Haddock <daronhaddock@utah.gov> Mon, Feb 27, 2017 at 11:23 AM
To: Vicky Miller <vmiller@bowieresources.com>
Cc: "Suzanne Steab (SUZANNESTEAB@utah.gov)" <SUZANNESTEAB@utah.gov>, Jacob Smith <jsmith@bowieresources.com>, Lisa Reinhart <lreinhart@utah.gov>, Steve Christensen <stevechristensen@utah.gov>

Vicky,
As per your request, the Division hereby extends the date for completing the sinkhole task #5313 to April 3, 2017. Please make every effort to submit the required information by this new date. Please remember that a revised bond amount is needed. Thanks. Daron

On Mon, Feb 27, 2017 at 10:47 AM, Vicky Miller <vmiller@bowieresources.com> wrote:

> Daron, per the information discussed in our conversation and due to the amount of drafting associated with the deficiencies, Sufco is requesting an extension for submittal of the sinkhole task identified.
>
> We request that the date be extended to April 3,2017. Please confirm that the Division is in agreement with this extension. Regards, Vicky Miller

–

Daron R. Haddock

Coal Program Manager
Utah Division of Oil, Gas & Mining
(801) 538-5325