Inspection Report
Minerals Regulatory Program
April 25, 2007

Supervisor _DRH_

Mine Name: B & C Limestone Quarry
Operator Name: Bryce Haas

Permit number: M/039/013
Inspection Date: April 5, 2007
Time: 5:00 pm

Inspector(s): Lynn Kunzler, DOGM
Other Participants: none
Mine Status: Active (undergoing reclamation)

Elements of Inspection	Evaluated	Comment	Enforcement
1. Permits, Revisions, Transfer, Bonds	☒	☒	☐
2. Public Safety (shafts, adits, trash, signs, highwalls)	☒	☐	☐
3. Protection of Drainages / Erosion Control	☐	☐	☐
4. Deleterious Material	☐	☐	☐
5. Roads (maintenance, surfacing, dust control, safety)	☐	☐	☐
6. Concurrent Reclamation	☐	☐	☐
7. Backfilling/Grading (trenches, pits, roads, highwalls,	☒	☒	☐
8. Soils	☐	☐	☐
9. Revegetation	☐	☐	☐
10. Other	☐	☐	☐

Purpose of Inspection:
Check progress of reclamation of this site.

Inspection Summary:
Progress has been made since the last inspection. The broken trackhoe is the only item still remaining by the shop building. The large rocks that were placed around the shop area have been removed (assumed they were returned to the pit). Palletted rock products were still present in the 'meadow' area to the northwest of the shop area (along access road). The pit has been backfilled.

Reclamation tasks still remaining include: Removal of the old trackhoe, removal of stone from the 'meadow' area, regrading the waste piles around the pit area, plugging of the well (if SITLA requires), removal of the shop building, topsoil replacement, and seeding, (task #'s 2, 3b, 3c, 4, and 5 as outlined in the Division's December 6, 2006 letter)

Photos were taken to document site conditions.

Conclusions and Recommendations:
Reclamation activities are close to being on schedule as outlined in the Division's December 6, 2006 letter. Continue to monitor this site when in the area.

Inspector's Signature _____

LK:pb
O:\M039-Sanpete\M0390013-BandCLimestone\inspections\Insp-04052007.doc