White Oak Reclamation (Mine and Loadout)

DAILY CONSTRUCTION PROGRESS REPORT

-- INSPECTOR --
Project:_ White Oak Mine Reclamation Date: 10/26/2003 M T W Th F S Su
Crew:__Two Supervisor:__Wayne Helsel Hours: 9:00 am to 4:00 pm

Equipment Used: _1- Track Hoe, 2- Dozers

General description of work performed, equipment/material deliveries, etc:

When | first arrived, a track hoe was moving spoil material away from the edge and piling it in Pit E at the
mine site. A dozer was pushing spoil into Pit D from the southeast.

A surveyor from Whiskey Creek Mining Services surveyed the Toe Line for Pit E and the upper pond.

Later during the day, the dozer that was earlier pushing fill in Pit D and another dozer began pushing the
spoil in front of Pit E back to the highwall of Pit E.

Spoil had been pushed to the faces of the portals, no spoil had been pushed into the portals. Wayne
stated that they are waiting the arrival of MSHA personnel to observe backfilling the portals. He thought it
would take place on Monday the 27%.

Roads are extremely dusty.

No salvage work was taking place today. Yesterday, the salvage crew had cut through the stacking tube
and tried to pull it down, but couldn’t do it. They plan to try again, probably tomorrow.
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TOTAL MOVED TO DATE
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POTENTIAL ISSUES:

Visitors & purpose:__None

PICTURES TAKEN YES NO

Temp: 50'sto 70’s Comments:
Sky: Clear
Ground: Dry

DOGM: _David W. Darby 10/26/2003
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