
OGMCOAL - 007001 Internal, Daily Progress 10202010 

  
Hi All, 
Today's progress report is attached.  The terraces are reportedly done and the adjacent areas were roughened 
today in preparation for biosolids.  Innovative's subcontractor "Rock Chuckers" began mobilizing their equipment 
to the site today in prepartaion for biosolid application to begin tomorrow.  The creek realignment work 
continued today and geofabric was removal began in the Whisky Creek channel. 
  
Tim coimmitted to installing the following temporary sed controls before leaving today: 
1) Straw bales in Whisky Creek channel below lowest limit of disturbance 
2) Straw bales & waddles in side channel as shown in their sed control plan 
3) Waddles around biosolids stockpile 
  
I told Kevin that it was OK to not place straw bales along Whisky Creek at the end of road R1 today, as this area 
would be redisturbed first thing tomorrow. 
 
Pictures will be uploaded tomorrow morning if you're interested. 
  
Kevin 
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