
DOGM, Weekly Construction Progress Report 
 

White Oak Road Reclamation  Project  C/0070001   PO 560 52000000001 

 

NTP issued July 14, 2014. Expected contract completion date 9/15/2014  
 

Date: August 11-15, 2014   M   T   W   Th   F  S 

 
Crew Size:     2/3           Supervisor:         Troy Hall                    Hours:  variable depending on day. 
 
Crew Names:  Santiago, Troy, Dave Hansen in on friday only.      
 
Equipment: mini hoe, track hoe, dozer.         
 
General description of work performed, equipment/material deliveries, etc: 
 
Rain over the weekend created erosion along the road outslope into Eccles Creek.  Straw bales were 
installed.  Seeding was completed on Terrace A down to C1,  last friday, a week after the area was 
pocked. I could not see any seed and assume that it has been covered due to the rain.  Santiago is using 
a whirly bird seeder.  It was agreed that the remainder of the work will be seeded each day at the 
completion of the days' pocking when the soil is still friable. The seed tag is attached to this report.  The 
seed is being stored in the mini-hoe over the weekend, which is very hot and not ideal conditions.    
 
The drainage swales at C1, and C2 (Swales 1 and 2) were completed on friday last week, after I had left.  
The swales were ripraped with broken concrete and native rock, as discussed during the bid tour with 
Division engineer James Owen. The designed slope of the swale is 4h:1v across the road with a shift to 
3h:1v and then 2h:1v at the outslope slope.  The slope of Swale 1 appears flat, but has several layers of 
concrete, so that it was determined adequate by Amanda Daniels. However, the inlet of the drainage 
Swale 1 did need to be lowered to meet the inlet of the former culvert. Unfortunately, this required that the 
track hoe travel a quarter mile up the reclaimed road, over pocked and seeded surface, compressing the 
water bars and the trail pocks. The track hoe moved the large rocks and I spent a couple hours pushing 
smaller rocks around at Swale 1. 
 
 At the beginning of this week, the trackhoe was moving fill above C3, and the mini hoe was incorporating 
straw below the Swale 2. At C3,  I freed the geotextile chute from rock and soil, so it could be removed by 
the hoe. The swale at C3 (Swale 3) was completed on Monday (also with broken cement).    
 
The outlet of Swale 1 was not fortified by rock, as designed,  but is vegetated with grass and was 
determined to be okay as is.  The outlets of Swales 2 and Swale 3 are severely eroded  and did require 
fortification with rock.  Since that would have required the trackhoe to traverse over muddy ground, I 
placed the rock at Swale 2 and 3 (see photos) by hand.   
 
I was not at the site on Wednesday, but was told conditions were very muddy and slick due to constant 
drizzle.  And I noted, several hard packed,  hoe tracks on Thursday.  By thursday at noon, the road was 
reclaimed down to the bowl, substantial water bars every 100 ft. or closer as marked.  On friday, Dave 
Hanssen was on site to work on the swale at `the bowl,'   Swale 4 is being constructed above the bowl 
culvert inlet per design and is well fortified with several layers of native rock. The dozer was pushing soil 
down the road and pushing rock into the Swale 4.  The mini hoe was covering broken rock and concrete 
between Swale 4 and C5.  the road had been seeded to the waterbar above Swale 4. A spring is 
constantly running through the culvert C4 at the bowl.  The geotextile chute needs to be removed at C4 
and C5.   
 
On friday morning,  I was contacted by Robert Aycock who has hired Scott Cox, Timberline Construction, 
to cut a road across the reclaimed Whiskey Creek down by the power pole for the purpose of accessing 



his property on the other side.  I hurried up the reclaimed road to try talk with Scott Cox, but found the 
mini-hoe unattended.  I culled thistle and collected thistle heads at the south end of  Terrace A while 
waiting for Mr. Cox to return, but he did not return that day.    
Sheep were heard and seen grazing at treeline in the upper Whiskey Creek drainage and on the 
reclaimed left fork all week. 
 
Visitors & purpose: 
Amanda Daniels inspected drainage crossings at C1, C2, and C3 on Tuesday, 8/12/2014.  
 

Temp: 20     30     40     50     60     70     80     90     100 Comments: 

 

Sky: fair     pc     mc     cldy     ovrcst     Big rain storm on Sunday and drizzle all 
day Wednesday  
 

Ground: dry      wet      muddy soil drying to crust     snow        "      frozen 

 
Inspector: _____Priscilla Burton__________________



 

Placing rock at Swale 4 outlet.

 

Dozer pushing rock into Swale 4, the bowl. 

 

 

 

Road reclaimed to the bowl.  

 

 

Waterbar. 

 

 

Rock placed at Swale 3 outlet.  

 

Rock placed at Swale 2 outlet. 



 

 
R1 pocked to Terrace A 
 

 
Seed mix. 
 
 

 
Terrace A pocked.

 
Seed bag. 



 

Construction of Swale 4 above C4 at the end of the week. Inlet to C4 is visible in lower center of the photo.



 

Swale 1 after inlet on the right was reworked.  The upper half of this culvert was removed.  The lower half was crushed and is buried 
approximately 15 feet below the fill on the left side of the swale.  


