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’ KAISER COAL CORPORATION

KA I1ISER Sunnyside Coal Mines
COAL P.O.Box D
Sunnyside, Utah 84539

Telephone (801) 888-4421

June 3, 1986

DIVISION OF
OlL. GAS & MINING

Mr. Lowell P. Braxton
Administrator, M.R. D & R Program
355 West North Temple

3 Triad Center, Suite 350

Salt Lake City, Utah 84180-1203

Dear Mr. Braxton:

Re: Submission of New Plans, Coarse Refus € Sedim nd Extension,
Reconstruction Deadline, Sunnyside Mipe, ACT/007/007; Carbon County

The plans for reconstruction of the Coarse Refuse Toe Sediment were
approved by the Division August 5, 1985. On February 5, 1986, in a pre-
planning meeting with John Whitehead and his permitting staff, new
designs were discussed for the Coarse Refuse Pile which Kaiser will be
submitting to the Division for approval. These new plans were contingent
upon Kaiser being able to purchase 40 acres north of the present site.
The land purchase was closed on May 30 of this year.

Part of the discussion during the February 5, 1986, meeting was that the
new pile configuration would cover the existing site of the Coarse Refuse
Toe Sediment Pond. To avoid the expenditure of an estimated $55,000 to
reconstruct the pond which will then be covered up in the new construc—
tion within six to nine months, Kaiser is requesting that the Division 1)
review a new set of plans (attached) for the pond which will serve as
adequate sediment control for both the present and future pile configura-—
tions, and 2) extend the construction deadline to allow for plan review
and construction.

If you or your staff have questions on this information, please call.
Sincerely,
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Doug Pearce
Mine Engineer

DP:th

Attachments






