
   

DOGM, Daily Construction Progress Report 
 
Horizon Mine Reclamation   C/007/020    PO 560 180000000000269 
 
NTP issued June 28, 2018. Expected contract completion date Oct. 26, 2018 (120 calendar days 
from NTP) 
 

Date: July 23, 2018    M   T   W   Th   F  S 
 
Crew Size:     2           Supervisor:      Steve Bagley                                      Hours: 7:30 am  to 5:30 pm  
 
Crew Names: Dal Guyman           
 
Equipment: CAT Dozer D8, CAT trackhoe 320,  CAT sheep’s foot roller CP-563D, Bosch survey 
equipment 
 
 
General description of work performed, equipment/material deliveries, etc: 
 
NELCO Contractor is constructing the portal Canyon channel from the base of the fan 
portal down to 150 ft length.  The cuts follow the document Keenan provided to 
inspectors and to the foreman on July 19th.  (i.e. 3 ft cut at starting point. 4 ft. cut at 26 
ft. 6 ft cut at 50 ft. 9 ft. cut at 100 ft. 12 ft. at 150 ft distance from the fan portal.)  Before 
noon the undisturbed culvert could be seen in the channel bank near the 9 ft cut (100 ft 
distant from the fan portal), but Mr. Bagley stated the undisturbed culvert was removed 
from the channel to a distance of 150 ft. (at the point of 12 foot cut), where the culvert 
was bent backwards on itself and crushed.  The first citing of the culvert at the 9 ft. cut 
(100 ft.) and the location of the crushed buried culvert at the 12 ft cut (150 ft) were 
GPS’d.  The UD culvert is buried approximately 5 ft. above the channel bottom in the 
2h:1v bank (East side).  Channel excavation “cut” was moved by trackhoe and pushed 
with the dozer above the portals as fill. Two foot lifts were compacted with the sheep’s 
foot roller.  
I spent two hours removing musk and Canada thistle from the topsoil pile – before it 
bolts. I noticed that ants have colonized the musk thistle.  
 
Visitors & purpose: Cody Ware, Surveyor was onsite in the afternoon, surveying elevation of coal pad.   
 

Temp: 20     30     40     50     60     70     80   85  90     100 Comments: 

Sky: fair     pc     mc     cldy     ovrcst     rain     snow 

Ground: dry      wet      muddy      snow        "      frozen 
 
Project is approximately  __X__ on schedule  
          days behind schedule  
          days ahead of schedule 
 
 
 
 
Inspector: ____Priscilla Burton_________________ 



   

 
 

ATTACHMENT A – Photos July 23, 2018 

PHOTO 1 
 

Looking NE at cutting in and surveying the Portal Cyn. channel. 

PHOTO 2 
 

Looking SW at cutting in and surveying the Portal Cyn. channel. 

PHOTO 3 
 

Cutting Portal Canyon channel, starting at base of fan portal. 

PHOTO 4 
 

Cutting the Portal Canyon channel. 
 
 



   

 

ATTACHMENT A – July 23, 2018 

PHOTO 5 
 

9 feet cut location and undisturbed culvert . 

PHOTO 6 
 

Laying back slope. 

PHOTO 7 
 

Undisturbed culvert and resurvey after slope layback. 

PHOTO 8 
 

UD culvert removed to 12 foot cut location, 150 ft from fan portal base.
 
 
 



   

ATTACHMENT A – Photos July 23, 2018 

PHOTO 9 
 

Pushing with dozer, moving with trackhoe. 

PHOTO 10 
 

View from topsoil pile and sheeps foot roller. 

PHOTO 11 
 

Fill above portal at day’s end, 7/23/2018). 

PHOTO 12 
 

Most useful piece of equipment today. 
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