
   

DOGM, Daily Construction Progress Report 
 
Horizon Mine Reclamation   C/007/020    PO 560 180000000000269 
 
NTP issued June 28, 2018. Expected contract completion date Oct. 26, 2018 (120 calendar days 
from NTP) 
 
Date: July 25th, 2018    M   T   W   Th   F  S 
 
Crew Size:        2        Supervisor:      Steve Bagley                                      Hours: 7:00 am to 5:30 pm  
 
Crew Names: Steve Bagley (Foreman) and Dal Guymon      
 
Equipment: 1x skid steer, 1x excavator, 1 x bulldozer, 1 x front end loader.  
 
 
General description of work performed, equipment/material deliveries, etc: 
 
Massive excavation work conducted today.  The asphalt surface located on the upper pad and lower pads 
has been entirely removed.  The three portals have been completely backfilled by the placement of 
material in 1’ lifts.  Steve Bagley indicated that the sheeps foot roller made two passes over the 1’ lifts.  
Per DOGM direction, the uppermost lift was not compacted with the sheeps foot roller in order to allow for 
deeper root penetration during revegetation efforts. Additional compaction by the equipment will be 
achieved during the placement of topsoil.  The highwall/cut area on the upper pad area has been 
backfilled.  Steve Bagley began constructing the reclaimed Portal Canyon Channel approximately 100-
150’ downgradient from the reclaimed portals.  Approximately 150-200’ of undisturbed culvert has been 
removed.  The end of the remaining undisturbed culvert  that extends up through the topsoil pile area is 
still visible and has not yet been removed.  
 
The contractor was using the bulldozer to remove the accumulated coal material from the upper pad area 
and pushing it towards the lower pad.  The goal was to remove the material and get down to native soil.  
A vacuum truck removed the contents of the septic tank which was then demolished and buried.   The 
contractor has stockpiled random pieces of unearthed scrap metal.  The metal will be removed by the 
contractor and sold for scrap.   
 
Problems/delays and proposed or actual resolution.   DOGM action required?       Yes        No 
 
Visitors & purpose:  Phil Beebe (Nelco Superintendent)   
 
Temp: 20     30     40     50     60     70     80     90     100 Comments: 
 
Sky: fair     pc     mc     cldy     ovrcst     rain     snow 
 
Ground: dry      wet      muddy      snow        "      frozen 
 
Project is approximately          X    on schedule  
          days behind schedule  
          days ahead of schedule 
 
 
 
 
Inspector: __________________________ 
 



   

 
 

ATTACHMENT A – Photos July 25th, 2018 

PHOTO 1 
Backfilled Portal Area 

PHOTO 2 
Backfilled Portal Area and Preliminary Portal Cyn Reclaimed Channel 

PHOTO 3 
Cutslope Adjacent to Portals 

PHOTO 4 
View from Upper Top Soil Pile Sign Downgradient 

 
 
 



   

ATTACHMENT A – July 25th, 2018 

PHOTO 5 
Upper Pad Area Excavation 

PHOTO 6 
Undisturbed Culvert (upper topsoil pile above) 

PHOTO 7 
Backfilled Cutslope 

PHOTO 8 
Backfilled Cutslope 

 
 
 



   

ATTACHMENT A – July 25th, 2018 

PHOTO 9 
Accumulated Scrap Metal 

PHOTO 10 
View County Road 

PHOTO 11 
Mass Excavation 

PHOTO 12 
Upper Topsoil Pile 
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