DOGM, Daily Construction Progress Report
Horizon Mine Reclamation C/007/020 PO 560 180000000000269

NTP issued June 28, 2018. Expected contract completion date Oct. 26, 2018 (120 calendar
days from NTP).

Date:_ August 28, 2018 MTWThF

Crew Size: 2 Supervisor: Dal Hours: _7:00 am to 5:30 pm

Crew Names: _ Nelco, Dal and coworker

Equipment: Komatsu PC300LC excavator with bucket, Cat 966D loader, D8R Dozer, Cat CR-563D
Sheep’s foot, 300 Komatsu Artic truck. down from to for

General description of work performed, equipment/material deliveries, etc:

Dal and his coworker are pumping the pond dry. It filled with a foot of water during the recent rain storms
and has made working in the saturated pond sediments difficult work.

Nelco has brought in a large pile of tree trunks with root wads for the large woody debris structures.
They are resting on the soil stockpile below the pond.

Portal canyon channel has been extended all the way down to the pond.

Tommy T. and | flew the Division’s drone over the site today. This video will be part of the before, during
and after reclamation series taken at the site.

WORK items approved:

Problems/delays and proposed or actual resolution. DOGM action required? Yes No

Visitors & purpose:

Temp: 40 50 60 70 80 90 100 Comments:

Sky:  fair pc mc cldy  ovrcst rain snow
Ground: dry wet muddy snow »  frozen
Project is approximately: X __on schedule

days behind schedule

days ahead of schedule

Inspector: Keenan Storrar M
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ATTACHMENT A - Photos August 28, 2018 site visit

i
PHOTO 1

PHOTO 2

Pond filled with storm water.

Por]d filled with storm water.

PHOTO
Large woody debris for structures in channels.

PHOTO 4
Large woody debris for structures in channels.

% UTAH COAL PROGRAM

#



ATTACHMENT A - Photos August 28, 2018 site visit

PHOTO

Portal channel extends down to pond.

PHOTO 7
Tommy T. with Division’s drone

PHOTO 8

Tommy T. with Division’s drone
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