
 

DOGM, Daily Construction Progress Report 

Horizon Mine Reclamation  C/007/020  PO 560 180000000000269 

NTP issued June 28, 2018.  Expected contract completion date Oct. 26, 2018 (120 calendar 
days from NTP). 

Date:  August 29, 2018      M  T  W  Th  F 

Crew Size:             Supervisor:  Steve Bagley   Hours:    to    

Crew Names:  Nelco: Steve and Dal Guymon + Two others     

Equipment: Komatsu PC300LC excavator with bucket X 2, Cat 966D loader, D8R Dozer, Cat CR-563D 
Sheep’s foot, 300 Komatsu Artic truck, Cat D6 Dozer     down from    to    for    

General description of work performed, equipment/material deliveries, etc: 

Final grade for the slopes in Portal Canyon has been mostly established, and an excavator was putting 
the final touches on that today. Additionally, a truck and loader spread had been set up to transport 
topsoil from the topsoil stockpile at the head of Portal Canyon to the finished slopes. After an articulated 
haul truck would be loaded with topsoil, it would slowly back up along the top of the regraded slopes and 
dump in front of a small dozer. From there, the dozer would spread the topsoil over the regraded slopes 
from the undisturbed areas all of the way down to the main channel. The haul truck would return to get 
another load of topsoil and the cycle would repeat. In this manner, approximately 300 feet of topsoil had 
been spread along the western slopes of Portal Canyon. The entire length of the reclaimed channel in 
Portal Canyon has been built down to the sediment pond. The D8 dozer was pushing spoil and waste 
rock south toward the paved county road in anticipation of building the section of reclaimed channel that 
drains Jewkes Creek.   

WORK items approved:            

             

Problems/delays and proposed or actual resolution.  DOGM action required?   Yes    No 

Recent rains have dumped a considerable amount of precipitation in this region, and the sediment pond 
which was mostly dry only a week ago now holds a lot of water. A small pump had been installed to try 
and drain the pond, although it doesn’t appear that it had moved very much water, and it was not in 
operation at the time of this inspection.          

Visitors & purpose:    _________________________________________          

Temp: 40 50 60 70 80 90 100 Comments: 

Sky: fair pc mc cldy ovrcst rain snow 

Ground: dry wet muddy snow           ” frozen 

Project is approximately:     X     on schedule 

             days behind schedule 

             days ahead of schedule 

 

Inspector:  Justin Eatchel     



 

ATTACHMENT A – Photos August 29, 2018 site visit  

PHOTO 1 – Looking southeast to the sediment pond. Once Jewkes creek is 
built, this will be the location of the confluence of Portal and Jewkes creeks.  

 

PHOTO 2 – Looking northwest at the finished channel and reclaim slopes in 
Portal canyon. Excavator applying finishing touches.  

 

PHOTO 3 – A wider view of the finished Portal canyon channel in Photo 2. 
Boulder salvage pile to the right of center. 

 

PHOTO 4 – A muddy, messy sediment pond. This pump was previously set 
up to get rid of the excess water. It was not in operation during this time. 

 



 

 

ATTACHMENT A – Photos August 29, 2018 site visit 

PHOTO 5 – Pump discharge hose. It doesn’t appear much was pumped from 
the pond.  

 

PHOTO 6 – Small D6 Dozer spreading newly placed topsoil along the 
western reclaim slopes of Portal Canyon.  

 

PHOTO 7 – Excavator loading topsoil into articulated haul truck to be 
spread on regraded slopes downcanyon.  

 

PHOTO 8 – After being loaded, this haul truck will BACK UP all the way to 
the dump site where the small D6 Dozer is waiting.    

 



 

 

ATTACHMENT A – Photos August 29, 2018 site visit 

PHOTO 9 – Looking north from monitoring well HZ-95-3. 
 

PHOTO 10 – Looking south from monitoring well HZ-95-3. 
 

PHOTO 11 – Monitoring well HZ-95-3. The cap comes off to reveal this 
coiled up spool.  

 

PHOTO 12 – Monitoring well HZ-95-3. A rock dropped into this pipe 
appears to make contact with fill about 5 feet down. 

 



 

ATTACHMENT A – Photos August 29, 2018 site visit 

PHOTO 13 – Haul truck dumping topsoil for awaiting D6 Dozer in Portal 
Canyon. 

PHOTO 14 – D6 Dozer pushing topsoil in Portal Canyon. 
 

PHOTO 15 – D8 Dozer pushing material away from Portal/Jewkes 
confluence.  

 

PHOTO 16 – Another view of the sediment pond. 
 

   



 

ATTACHMENT A – Photos August 29, 2018 site visit 

PHOTO 17 – These logs/tree branches are stacked on this topsoil storage 
area in anticipation of later use as engineered log jams in reclaimed channels. 

 

PHOTO 18 – Collapsed culverts and other scrap steel that will eventually be 
salvaged. 

 

  

  

   



 

ATTACHMENT A – Photos August 29, 2018 site visit 

PANORAMA 1 – Looking southwest over the county road, lower pad, and sediment pond. 
 

PANORAMA 2 – Continuing the panorama from the photo above, this looks out across the entirety of Portal Canyon. Excavator finishing slopes on the 
left, and D6 pushing topsoil over reclaimed slopes on the right. 

 
 



 

ATTACHMENT A – Photos August 29, 2018 site visit 

 

PANORAMA 3 – Taken from a higher vantage point, this shows the topsoil spreading effort on the western slopes of Portal Canyon. 
 

 

PANORAMA 4 – D6 Dozer pushing topsoil over reclaimed slopes on the left. Excavator and articulated haul truck harvesting topsoil on the right. 
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