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DOGM, Daily Construction Progress Report 

Horizon Mine Reclamation  C/007/020  PO 560 180000000000269 

NTP issued June 28, 2018.  Expected contract completion date Oct. 26, 2018 (120 calendar 
days from NTP). 

Date: August 30, 2018      M  T  W  Th  F 

Crew Size:       4      Supervisor:  Steve Bagley   Hours:   7:00 am  to  5:30 pm  

Crew Names:  Nelco, Steve and Dal and two more Nelco workers    

Equipment: Komatsu PC300LC excavator with bucket, Cat 966D loader, D8R Dozer, Cat CR-563D 
Sheep’s foot, Komatsu HM 300 Artic truck, Cat Dozer, Komatsu PC 200 excavator with bucket and 
thumb.     down from    to    for     

General description of work performed, equipment/material deliveries, etc: 

Topsoil is being excavated from the pile at the head of portal canyon and is being placed on the slope 
where the portals were located.  The artic truck is being filled by the excavator and the small dozer is 
being used to push the dumped topsoil into place.      

Steve is excavating the channel at the head of the sediment pond and piling coal waste on the lower 
repository area.  He is unable to work down in the bottom of the pond because it is too wet and sloppy. 
            

WORK items approved:  Steve has been notified the change order to cap the escape shaft with 6 inches 
of reinforced concrete has been approved.       

             

Problems/delays and proposed or actual resolution.  DOGM action required?   Yes    No 

Visitors & purpose:            

Temp: 40 50 60 70 80 90 100 Comments: 

Sky: fair pc mc cldy ovrcst rain snow 

Ground: dry wet muddy snow           ” frozen 

Project is approximately:      X    on schedule 

             days behind schedule 

             days ahead of schedule 

 

Inspector:  Keenan Storrar     
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ATTACHMENT A – Photos Date site visit  

PHOTO 1 
Artic truck hauling topsoil to placement area. 

PHOTO 2 
Excavator loading artic truck with topsoil. 

PHOTO 3 
Temporary topsoil haul road. 

PHOTO 4 
Dozer pushing topsoil into place on slopes. 
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ATTACHMENT A – Photos Date site visit  

PHOTO 5 
Lower pad staging area. 

PHOTO 6 
Excavator working on edge of pond where it is dry. 

PHOTO 7 
Topsoil being salvaged from pile in Portal Canyon. 

PHOTO 8 
From topsoil pile looking down Portal Canyon. 
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