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DOGM, Daily Construction Progress Report 

Horizon Mine Reclamation  C/007/020  PO 560 180000000000269 

NTP issued June 28, 2018.  Expected contract completion date Oct. 26, 2018 (120 calendar 
days from NTP). 

Date: September 11, 2018     M  T  W  Th  F 

Crew Size:             Supervisor:  Steve Bagley   Hours:  7:00 am  to  5:30 pm 

Crew Names:  Nelco, Steve and Dal         

Equipment: Komatsu PC300LC excavator with bucket, Cat 966D loader, D8R Dozer, Cat CR-563D 
Sheep’s foot, Komatsu HM 300 Artic truck, Cat Dozer, Komatsu PC 200 excavator with bucket and 
thumb.     down from    to    for     

General description of work performed, equipment/material deliveries, etc: 

Jewkes channel is being excavated down to meet up with Portal canyon channel.    

Topsoil is being hauled from the head of portal canyon down to the lower topsoil pile.  The upper topsoil 
pile needs to be removed from the head of portal so the gravel filter and riprap can be placed in the 
channel.           

WORK items approved:  Steve gave the the final volume excavated from Portal canyon.  A total of 18,800 
BCY have been excavated from just this channel.  Once Jewkes is excavated the total volume excavated 
at this site will be over 20,000 BCY           

Problems/delays and proposed or actual resolution.  DOGM action required?   Yes    No 

             

Visitors & purpose:            

Temp: 40 50 60 70 80 90 100 Comments: 

Sky: fair pc mc cldy ovrcst rain snow 

Ground: dry wet muddy snow           ” frozen 

Project is approximately:      x    on schedule 

             days behind schedule 

             days ahead of schedule 

 

Inspector:  Keenan Storrar     
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ATTACHMENT A – Photos Date site visit  

PHOTO 1 
Inlet to Jewkes reconstructed channel 

PHOTO 2 
Jewkes creek excavation 

PHOTO 3 
Jewkes creek excavation 

PHOTO 4 
Jewkes creek excavation 
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ATTACHMENT A – Photos Date site visit  

PHOTO 5 
Hauling topsoil down to lower pile 

PHOTO 6 
Portal canyon topsoiled 

PHOTO 7 
Jewkes channel excavation 

PHOTO 8 
Base of removed power pole on hillslope near pre-law portal 
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