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DOGM, Daily Construction Progress Report 

Horizon Mine Reclamation  C/007/020  PO 560 180000000000269 

NTP issued June 28, 2018.  Expected contract completion date Oct. 26, 2018 (120 calendar 
days from NTP). 

Date: September 20, 2018      M  T  W  Th  F 

Crew Size:    3         Supervisor:  Steve Bagley   Hours:    to    

Crew Names:  Nelco, Steve and Dal         

Equipment: Komatsu PC300LC excavator with bucket, Cat 966D loader, D8R Dozer, Komatsu HM 300 
Artic truck, Cat Dozer, Komatsu PC 200 excavator with bucket and thumb.     down from    to  
  for     

General description of work performed, equipment/material deliveries, etc: 

Steve Bagley and I walked the lengths of Portal and Jewkes channels and marked where the engineered 
log jam structures will be installed.  At each of the structure locations we discussed the size of the 
structure and layout.  I also have asked Steve to lay logs and woody debris in the channel on top of the 
riprap without keying it in.  This debris will add roughness to the stream bed and slow the flow of the 
water along the long straight stretches of the channel      

Steve and Dal are installed the gravel filter beginning at the head of reclaimed channel in Portal canyon.  
The artic truck is hauling the gravel filter up to where it is needed and the excavator is pushing it into 
place.  The sheeps foot mobilized to another project, so I’ve asked Steve to compact the gravel filter as 
best he can with the excavator tracks and bucket.        

The gravel filter is being hauled to the site with a side dump truck.    

The excavated fill for Jewkes creek is clean.  This fill is capping the lower repository and the southern 
slope of middle repository.  As fill was placed on the southern slope of middle refuse pile it has been 
shaped with and rolling surface to blend into the natural topography.       
       

WORK items approved:            

Problems/delays and proposed or actual resolution.  DOGM action required?   Yes    No 

Visitors & purpose:            

Temp: 40 50 60 70 80 90 100 Comments: 

Sky: fair pc mc cldy ovrcst rain snow 

Ground: dry wet muddy snow           ” frozen 

Project is approximately:    x      on schedule 

             days behind schedule 

             days ahead of schedule 

 

Inspector:  Keenan Storrar   
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ATTACHMENT A – Photos Date site visit  

PHOTO 1 
Gravel filter being hauled to site with side dump 

PHOTO 2 
Southern slope of middle repository has rolling swales  

PHOTO 3 
Lower site is current staging area. 

PHOTO 4 
Junction of Jewkes and Portal canyon 
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ATTACHMENT A – Photos Date site visit  

PHOTO 5 
Artic truck hauling gravel filter. Pocked slope in background. 

PHOTO 6 
Gravel filter placement in Portal canyon channel 

PHOTO 7 
Gravel filter placed and formed to channel base 

PHOTO 8 
Beginning of hardened channel in Portal canyon 
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ATTACHMENT A – Photos Date site visit  

PHOTO 9 
Marked location of log jam structure 

PHOTO 10 
Multiple log jams will be placed at junction of Portal and Jewkes 

PHOTO 11 
Dust suppression is taking place 

PHOTO 12 
Outlet of reclaimed channel 
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