P.O. Box 1201

| . GENWAL COAL COMPANY
Augugt 3, 1 . ‘

Mr. Daron Haddaock

Division of 0il Gag & Mining

3 Triad Center, Suite 350

355 West, North Temple

Salt Lake City, Utah 84180~1203

RE: Permit # ACT 015-032
: Genwal Coal Company
Truck Scale Project

Dear Mr. Haddock:

As per our meeting on the morning of 3 August 1993, Genwal
Coal Company pProposes to modify the approved truck scale
project.

Upon installation of the truck scale it became obvious that
the exit ramp of the truck scale would have to be
lengthened. In addition to the modification to the exit
ramp Genwal desires to extend the existing retaining wall to
tie in with the scale. A mew culvert will be installed to -
provide for adequate drainage.

Brent Barney from the USFS visited the site upon our request
and said he had no problen with the ramp extensions as long

culvert and wall extension was not obvious during his visit
thus was not discused with him,

The new 24" culvert labeled C=-9 will be installed.
Calculations have shown that C-4 is designed to handle flow
from €=5 in addition to flow from the area where C-4 will be
installed. Since calculations show that a 24" culvert is

adequate for C~4, a 24" culvert will be more than adequate
for C-9 .

Drainages and disturbed areas will not be modified or

changed due to the project changes,
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Ag built drawings and appropriate verbia
1 ge changes to the
MRP will be completed within 30 days- of projectgcompletion.

Sincerely;
R.%7 MzrshallﬁP % /ﬁ
Chief Engineer éggfgeeé Johnson

Genwal CQal Company Genwal Coal Company




