

Gen. Corr.

a



State of Utah

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS AND MINING

Norman H. Bangerter
Governor
Dee C. Hansen
Executive Director
Dianne R. Nielson, Ph.D.
Division Director

355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203
801-538-5340

February 28, 1992

TO: Lowell P. Braxton, Associate Director, Mining
FROM: Pamela Grubaugh-Littig, Permit Supervisor *pgl*
RE: Tentative "A" Team Permitting Schedule

Permitting actions for the "A" Team are one permanent program permit, seven five-year permit renewals, three mid-terms, four coal lease tracts, and a reclamation review. The permitting actions are:

PERMANENT PROGRAM PERMIT ISSUANCE

Blue Blaze Coal Company: Blue Blaze Mine

- * Date Plan Received 03/13/89
- * Initial Completeness Review 05/17/89
- * Operator Response 06/19/90
- * Second Completeness Review Sent 08/08/90
- * Operator Response 12/10/90
- * Third Completeness Review Sent 01/29/91
- * Operator Response 03/07/91
- * Determined Complete 04/17/91
- * Technical Deficiency Sent to Operator 06/13/91
- * Operator Response 07/22/91; 08/20/91;
08/28/91; 09/12/91;
09/30/91; 10/03/91
- * Second Technical Deficiency Sent 10/07/91
- * Partial Operator Response 12/06/91
- * Technical Deficiency Sent to Operator 01/23/92
- * Prepare Technical Analysis 04/92
- * Send Documents to Washington 06/92
- * State Permit Issued 07/92

FIVE-YEAR RENEWALS

PacifiCorp Electric: Des-Bee-Dove Mine

* Date Five Year Renewal Received	04/27/90
* Initial Completeness Review	06/25/90
* Partial Operator Response	09/07/90
* Cessation Order (CO #90-20-2-1) Issued Due to Lack of "Completeness" of Permit Renewal	09/20/90
* Operator Response to Initial Completeness Review in Rewritten Format	09/27/90
* Determination of Completeness	11/16/90
* Division Issues Technical Deficiencies	12/14/90
* Operator Response to Technical Deficiencies	02/07/91
* Operator Submits Additional Information	05/29/91
* Permit Renewed With Nine (9) Conditions CO #C90-20-2-1 Is Terminated	05/31/91
* Response to Nine (9) Conditions	08/15/91
* Division Response to Conditions	12/13/91
* Operator Response	02/18/92

Co-Op Mining Company: Bear Canyon Mine

* Operator Submits Five-Year Renewal Application	07/13/90
* Division Issues Determination of Completeness	09/01/90
* Technical Deficiency Sent to Operator	09/19/90
* Formal Protest to Five-Year Renewal; Request for Informal Hearing	10/10/90
* Operator Response	10/19/90
	10/22/90
	10/31/90
* CO #C90-26-1-1 Issued Due to Publication Problems	11/02/90
* NOV #N90-34-1-1 Issued Due to Need for Updating Maps in Plan	11/26/90
* Division Order Issued Requesting 18 Permit Changes	11/27/90
* Operator Submits Partial Response to Division Order	01/21/91

FIVE-YEAR RENEWALS (Continued)

Co-Op Mining Company: Bear Canyon Mine (Continued)

* Operator Submits New Maps	02/25/91
* Inadequacy of Maps Informally Given to Operator	03/21/91
* Operator Submits Revised Maps	04/08/91
	04/22/91
* Operator Submits Partial Response to Division Order (NOV #N91-20-1-1)	04/24/91
* Hindrance Violation Issued Due to Failure to Submit All Information to Division Order	04/26/91
* Updated Maps and Plans Submitted	05/03/91
	05/17/91
* Permit Renewed	05/20/91
* More Information Re: The Division Order is Submitted by Operator	05/24/91
* Technical Review of Division Order Completed (NOV Terminated)	09/03/91

Sunnyside Coal Company: Sunnyside Mine

* Operator Submits Five-Year Renewal Application in New Format	10/09/90
* Division Issues Completeness	11/20/90
* Permit Successively Renewed	01/20/91
* Overall Field Review	07/10/91
* Division Continues Review of New Format Application	12/91
* Completeness Document Sent	02/07/92
* Operator Response Due	03/31/92

PacifiCorp Electric: Deer Creek Mine

* Operator Submits Five-Year Renewal Application in New Format	10/09/90
* Division Issues Completeness	12/07/90
* Permit Successively Renewed	02/07/91

FIVE-YEAR RENEWALS (Continued)

PacifiCorp Electric: Deer Creek Mine (Continued)

- * Operator Submitted Updated Legal & Financial Information 01/15/92
- * Operator Submits "Rosetta Stone" to Decipher
Approved Plan to Reformatted Plan 03/13/92

Beaver Creek Coal Company: Gordon Creek #3 and #6 Mine

- * Five-Year Renewal Application Submitted 09/05/91
- * Determined Complete 09/11/91
- * CO #C91-20-1-1 Issued (Modified to 9/20/91) 09/12/91
- * Technical Deficiencies Issued 09/13/91
- * Permit Expires 09/19/91
- * Permit Renewed (CO Terminated) with Three Conditions 11/12/91
- * Operator Submits Responses to Conditions 12/12/91
- * Conditions Approved with 1 Clarification 02/25/92
- * Clarification Due 03/31/92

Hidden Valley Coal: Hidden Valley Mine

- * Five-Year Renewal Application Submitted 09/25/91
- * Determination of Completeness 10/22/91
- * Permit Renewed 01/30/92

Cyprus-Plateau Mining Company: Star Point Mine
(In Conjunction with Castle Valley Ridge Lease Tract)

- * Operator Submitted 09/17/91
- * Determined Renewal Complete 11/27/91
- * Permit Renewed 01/28/92

MID-TERM REVIEWS

- * Wildcat Loadout - Begin July 1991
Letter Sent 09/16/91 to Commence Mid-Term
Completed December 4, 1991
- * C.V. Spur - Begin September 1991
Letter Sent 09/17/91 to Commence Mid-Term
Letter Sent 02/04/92
Response Due 03/10/92
- * Cottonwood/Wilberg - Begin September 1991
Letter Sent 09/17/91 to Commence Mid-Term
Letter Sent 02/04/92
Response Due 03/06/92
- * Gordon Creek #2, #7 & #8 - Done 02/26/92
- * Trail Mountain - Begin June 1992
Due August 1992

LEASE TRACTS

Bear Canyon Lease Tract

- * Division Received 12/21/89
- * Initial Completeness Review Issued to Operator 03/01/90
- * Other Agency Comments Sent to Operator 06/11/90
- * Operator Response 07/13/90
- * Determined Complete 09/25/90
- * Technical Deficiency Sent to Operator 12/04/90
- * Partial Operator Response 01/02/91
- * Informal Hearing 02/05/91
- * Response to Informal Hearing 05/20/91
- * **Technical Analysis
- * Document Sent to Washington
- * State Permit Issued

** Co-Op Mining Company is drilling underground monitoring three (3) holes. The Federal Lease Tract Addition is delayed indefinitely.

LEASE TRACTS (Continued)

Rilda Canyon (Deer Creek Mine)

* Division Received	02/12/90
* Initial Completeness Review (with other agency comments)	05/23/90
* Partial Operator Response (hydro missing)	10/15/90
* PHC Information Sent	05/01/91
* Second Operator Response Sent to Division	12/26/91
* PHC Review Sent to Operator	02/10/92
* PHC Partial Operator Response	02/26/92
* Completeness Review	03/92
* Determined Complete	04/92
* Technical Analysis	04/92
* Sent to Washington	05/92
* State Permit Issued	06/92

Castle Valley Ridge Lease Tract-Star Point-In Conjunction with Five-Year Renewal

* Division Receives	09/17/91
* Division Reviews for Completeness Issues ICR/TD	03/13/92

Sunnyside Coal Company - "B" and "C" Canyon

* Division Receives	04/92
---------------------	-------

RECLAMATION REVIEW - Work To Be Done

* Gordon Creek #2, #7, & #8	- Closed November 1, 1990 Partially Reclaimed 1991 Highwall Review Meeting Held 02/25/92 Will Resubmit Highwall Information 04/30/92 Want to Approve by 7/92 for Reclamation in Fall 1992.
-----------------------------	---

jbe
cc: Joe Helfrich
Daron Haddock
"A" Team
A:\PERMSCHE.MEM