

APR/007/001
#2



envirosphere company

A Division of EBASCO SERVICES INCORPORATED

1617 Cole Boulevard, Suite 250, Golden, CO 80401, (303) 233-2133

April 4, 1983



Ms. Sarah Bransom
Office of Surface Mining
1020 - 15th Street
Brooks Towers, 2nd floor
Denver, CO 80202

Dear Sarah:

Re: Costs to Date for Mining & Reclamation Plan Review
Belina Complex, Utah

As you requested I have identified our costs associated with the various phases of the Belina Complex Mining and Reclamation Plan Review. Over the past week I have been unable to make contact with you to review these numbers over the phone.

In Phase I we have expended 113.75 work hours for the originally scoped work effort. This represents a labor cost of \$4,010.00. The trip to the Belina Mine for the site reconnaissance by three of our scientists represents 47 hours at a labor cost of \$1,851.00; this cost was added to our original contract by amendment. Since completing our final ACR in December, we have received and reviewed the Gates Engineering report on the Belina Complex; this work effort, which is out of the scope of our original contract, took 42 work hours at a labor cost of \$1,404.50. We anticipate additional submittals from Valley Camp in response to the Apparent Completeness Review. Any review by EnviroSphere of these documents will also be out-of-scope.

Our work on Phase II, initiated per our letter to you of January 13, 1983, has included 33 work hours at a labor cost of \$800.00.

While the above figures indicate our clearly identifiable out-of-scope work and costs, the extension of this contract from an initial period of 12 weeks to an elapsed time of more than 9 months has resulted in added costs for EnviroSphere related to re-familiarizing our personnel with the data and analyses after periods of months of not actively working on this project.

Based on your instructions, we are not proceeding with further work on Phase II of this project until you give us a notice to proceed.

As you know, I will be out of the office from April 1 through April 18. Please call either Don Beaver or Frank Titus at this same EnviroSphere number for discussion of the project in my absence.

RECEIVED

APR 11 1983

Sincerely,

Robert S Lytle
by *Frank Titus*

Robert S. Lytle

RSL/slr

DIVISION OF
OIL GAS & MINING