



United States Department of the Interior
 OFFICE OF SURFACE MINING
 Reclamation and Enforcement
 BROOKS TOWERS
 1020 15TH STREET
 DENVER, COLORADO 80202

To: Tom TeHing
 Mel ~~gore~~ ~~me~~
 His. The
 change in
 contractor is
 not noted.

MEMORANDUM

TO: Mel Shilling
 FROM: Sarah Bransom *SB*
 SUBJECT: Chronology of PAP review-Valley Camp of Utah, Belina Complex

August 15, 1983

ACR/00/001
 #2

Law
 8/19/83

1. Mine plan for Belina #1 submitted in 1975. *PS for the file.*
2. 2/10/77: USGS issues 211 permit for Belina #1 mine covering the existing Belina #1 (Upper O'conner Seam).
3. 2/9/81: Valley Camp submits a PAP to OSM and UDOGM for the existing Belina #1 and proposed Belina #2 portal areas.
4. 6/12/81: OSM grants Valley Camp a "minor modification" to construct the Belina #2 portal, fans, conveyor belt and to enter county coal in the Lower O'conner seam. Approval contained stipulation that the company could not enter federal coal in Belina #2 without permission from OSM/MMS.
5. 10/81: OSM/DOGM forward ACR comments to Valley Camp.
6. 12/2/81: Valley Camp requests permission to enter federal coal in Lower O'conner (Belina #2) seam.
7. 2/2/82: MMS approves Valley Camp's request to enter federal coal;
 3/25/82: OSM approves request to enter federal coal until 12/31/82, or upon a decision on the PAP, whichever comes first.
8. 6/23/82: Valley Camp submits response to 10/81 ACR.
9. 8/25/82: OSM contractor identifies major outstanding deficiencies with the PAP. OSM forwards second deficiency letter (first being 10/81) to company.
10. 12/6/82: Valley Camp requests second "minor modification" to continue mining federal coal in Lower O'conner Seam beyond the 12/31/82 deadline.
11. 12/22/82: OSM approves second "minor modification" with the stipulation that all PAP will be submitted and a decision will be made by 9/16/83.
12. 1/15/83: Valley Camp submits additional PAP info.
13. 2/7/83: Third deficiency letter forwarded to Valley Camp.
14. 3/10/83: Valley Camp submits additional PAP information.
15. 5/23/83: DOGM issues "preliminary" DOC on PAP, deferring major technical deficiency issues to TA/EA stage-forwards 4th deficiency letter to company.

16. 6/17/83: Valley Camp responds to remaining completeness items.
17. 8/9/83: OSM contractor reviews all PAP information submitted to date. Letter and 5th deficiency document forwarded to DOGM. This letter identifies all technical deficiencies that have been deferred to the TA stage and those items which have not yet been responded to by the applicant. Company is required to respond by 9/16/83, the "deadline" for mining federal coal in the Lower O'conner seam. A permit decision is scheduled for 12/83.

Figure 1-2

OFFICERS OF THE VALLEY CAMP COAL COMPANY

Officers	Position	Address
Roger A. Markle	President	206 Seneca Street P. O. Box 900 Oil City, PA. 16301
Donald C. Howe	Vice President	2971 E. Dupont Avenue Shrewsbury, WV. 25184
William H. Haynes, Jr.	Vice President	Scofield Route Helper, Utah 84526
David E. Lung	Vice President, Finance and Treasurer	206 Seneca Street P. O. Box 900 Oil City, PA. 16301
Peter Cole	Vice President Administration and Secretary	206 Seneca Street P. O. Box 900 Oil City, PA. 16301
Robert L. Woodall	Vice President, Marketing	206 Seneca Street P. O. Box 900 Oil City, PA. 16301

Figure 1-3

DIRECTORS OF THE VALLEY CAMP COAL COMPANY

<u>Directors</u>	<u>Address</u>
T. A. Anderson	206 Seneca Street P.O. Box 900 Oil City, PA 16301
W. Paul Hodges	206 Seneca Street P.O. Box 900 Oil City, PA 16301
Quentin E. Wood	206 Seneca Street P.O. Box 900 Oil City, PA 16301
J. D. Berry, Jr.	P.O. Box 245 Titusville, PA 16354
Roger Markle	206 Seneca Street P.O. Box 900 Oil City, PA 16301
William J. McFate	206 Seneca Street P.O. Box 900 Oil City, PA 16301