

DAILY CONSTRUCTION PROGRESS REPORT
-- INSPECTOR --

Project: White Oak Mine Site Date: 10/28/2003 M I W Th F S Su

Crew: 5 people Supervisor: Wayne Helsel Hours: 7:00 am to 5:30pm

Equipment: Two Dozers, Two Track Hoes, Three Haulers

General description of work performed, equipment/material deliveries, etc:

Dozer pushed material into Pit D and hauled dirt to Pit E. Placing material against Pit E.

These actions were done all day.

Louis Amodt came on site for several hours to give me ideas to look for as reclamation develops.

Ledcor may lease another D10 dozer.

Watered roads today. Some dust when the wind blew but did not impair reclamation activities.

YARDS MOVED: 8,884 CY
TOTAL MOVED TO DATE CY
TOPSOIL MOVED: 0 CY
AREA SEEDED: 0
RIPRAP 0

POTENTIAL ISSUES: None.

VISITORS & PURPOSE: Louis Amodt came on site for several hours to give me ideas to look for as reclamation develops.

PICTURES TAKEN YES NO

Temp: 20 30 40 50 60 70 80 90 100 Comments:
Sky: fair pc mc cldy ovrcst rain snow
Ground: dry wet muddy snow " frozen

DOGM: Stephen J. Demczak 10/28/2003