

DAILY CONSTRUCTION PROGRESS REPORT
-- INSPECTOR --

Project: White Oak Mine Site Date: 10/29/2003 M T W Th F S Su

Crew: 6 person crew Supervisor: Wayne Helsel Hours: 7:00 am to 5:30 pm

Equipment: Two Dozers, Two Track Hoes, Three Haulers

General description of work performed, equipment/material deliveries, etc:

Continue filling in Pit D by dozer.

Continue filling Pit E with dozer, two track hoe, three trucks.

Ledcor wants to reclaim Pit D and E since they are in the shaded area. If snow fall comes, Pits D and E could not be reclaimed this year.

Priscilla - The project manager Joe Lambert stated that no topsoil was required for the area where clay is located. This is the southern most part of disturbed area. Plans are to re-grade this area and seed. There are no plans to use this area for clay. It is suggested for Pam Grubaugh-Littig to come and visit mine site.

Jerriann Ernsten spent several hours at the mine site. Seed mix came in and it was wrong seed mix on packing slip. She went to office to review seed tag. This could be a problem. This was the seed mix Ledcor gave the supervisor Wayne Helsel to buy. This was the same seed mix Ledcor proposed in the meeting in Salt Lake City on August 28 Jerriann Ernsten said.

Gregg, Wayne, and Randy - The supervisor wants to make the sediment next to Pit D deeper than the plan calls. He would use the extra material to reclaim the highwalls. Is there a problem having a deeper sediment pond? If anyone has a problem, let me know by e-mail.

YARDS MOVED: 8,484 CY
TOTAL MOVED TO DATE CY
TOPSOIL MOVED: 0 CY
AREA SEEDED: 0
RIPRAP 0

POTENTIAL ISSUES: Priscilla - The project manager stated that no topsoil was required for the area where clay is located, southern most part of disturbed area. Plans are to re-grade this area and seed. No plans to use this area for clay. It is suggested for you to come out here.

Jerriann spent several hours at site. Seed mix came in and it was wrong seed mix on packing slip. She went to office to review seed tag. This could be a problem. This was the seed mix Ledcor gave the supervisor. The same seed mix Ledcor proposed in meeting in Salt Lake City Jerriann said.

Gregg, Wayne, and Randy - The supervisor wants to make the sediment next to Pit D deeper than the plan calls. He would use the extra material to reclaim the highwalls. Is there a problem having a deeper sediment pond? If anyone has a problem, let me know by e-mail.

Visitors & purpose: Jerriann from DOGM.

PICTURES TAKEN X YES NO

Temp: 20 30 40 50 60 70 80 90 100 Comments:
Sky: Fair pc mc cldy ovrkst rain snow
Ground: dry wet muddy snow " frozen

DOGM: Stephen J. Demczak 10/29/2003