

DAILY CONSTRUCTION PROGRESS REPORT
-- INSPECTOR --

Project: White Oak Mine & Loadout Date: 12/08/2003 **M** T W Th F S Su

Crew: _____ Supervisor: Wayne Helsel Hours: ____ to ____

Equipment: _____

General description of work performed, equipment/material deliveries, etc:

Loadout and mine site idled due to snow fall. Loadout 4-5 inches new snow.

Gate closed at both sites.

YARDS MOVED: _____ CY
TOTAL MOVED TO DATE _____ CY
TOPSOIL MOVED: _____ CY
AREA SEEDED: _____
RIPRAP _____

POTENTIAL ISSUES: None

Visitors & purpose: None

PICTURES TAKEN _____ YES _____ X _____ NO

Temp: **20** 30 40 50 60 70 80 90 100 Comments:
Sky: fair pc mc cloudy overcast rain **SNOW**
Ground: dry wet muddy **snow 5"** frozen

DOGM: Stephen J. Demczak 12/08/2003