

DAILY CONSTRUCTION PROGRESS REPORT
-- INSPECTOR --

Project: White Oak Mine Site Date: 12/14/2003 M T W Th F S **Su**

Crew: Ledcor - 2, Wayment - 0 Supervisor: Ledcor -Wayne Helsel Hours: 7:00 am to 5:00 pm

Equipment: 1 D10 Dozers, 1 D9 Dozer, 1 345B Excavator, 2 Cat 730 Articulated Trucks, 1 Cat 725 Articulated Truck

General description of work performed, equipment/material deliveries, etc:

In the morning, between 7:00 and 11:30 am, the excavator was loading topsoil from the central topsoil pile to the three trucks. (The topsoil pile is located at the base of the former stack.) Two of the trucks were hauling the soil up the former substation road and depositing the soil at the south end of pit C and at a graded area at the top of the slope between pit C and pit D. Approximately 1,000 CY was deposited at each area. Wayne wanted to get the soil there with the haulers while the ground was frozen and before the spring thaw and slick conditions. He doesn't expect to have to go up to those areas again with the trucks and was mostly stockpiling for grading in the spring. However, they did grade a portion of the pit C topsoil at the far south end. In addition, the third truck was hauled and deposited approximately 500 CY of topsoil to the end of the road at pit A for stockpiling. One dozer was grading the area at the north end of pit A. The other dozer was pushing the topsoil at pit C and the stockpile between pit C and pit D.

After 11:30 am, the trucks were hauling overburden to the base of pit E from the central stockpile area. One of the dozers was grading there while the other dozer sat idle most of the afternoon.

Some hay bales were placed along the site access road to help control sediment during spring runoff.

No activity from Mark Wayment's crew.

YARDS MOVED: ~5,000 CY
TOTAL MOVED TO DATE CY
TOPSOIL MOVED: ~2,500 CY
AREA SEEDED: None
RIPRAP None used yet

POTENTIAL ISSUES:

Before spring, will need to discuss how the topsoil will be spread.

Visitors & purpose: None

PICTURES TAKEN X YES NO

Temp: 20 **30** **40** 50 60 70 80 90 100 Comments:
Sky: fair **pc** mc cloudy overcast rain snow
Ground: dry wet muddy **snow 3" to 12"** frozen

DOGM: Steve M. Fluke 12/15/2003