

**DAILY CONSTRUCTION PROGRESS REPORT**  
-- INSPECTOR --

Project: White Oak Mine & Loadout Date: 12/15/2003 **M** T W Th F S Su

Crew: 0 Supervisor: Wayne Helsel Hours: n/a to n/a

Equipment: \_\_\_\_\_

General description of work performed, equipment/material deliveries, etc:

No work performed due to snowing weather conditions. Wayne Helsel called me and said the project would be idle today. I did not go to White Oak. It was also snowing in Price.

YARDS MOVED: \_\_\_\_\_ CY  
TOTAL MOVED TO DATE \_\_\_\_\_ CY  
TOPSOIL MOVED: \_\_\_\_\_ CY  
AREA SEEDED: \_\_\_\_\_  
RIPRAP \_\_\_\_\_

POTENTIAL ISSUES: None

Visitors & purpose: Because of weather conditions, I assume no one was on site.

PICTURES TAKEN \_\_\_\_\_ YES  NO

Temp: 20 30 40 50 60 70 80 90 100 Comments:  
Sky: fair pc mc cloudy overcast rain snow  
Ground: dry wet muddy snow \_\_\_\_" frozen

DOGM: Stephen J. Demczak 12/15/2003