

Utah Task Force Permit Application Review Schedule

May 26, 1983

<u>Mine</u>	<u>Determine of Completeness</u>	<u>Draft Final Technical Analysis</u>	<u>Decision Document</u>
Valley Camp	6-17-83	9-02-83	10-07-83
Trail Mountain	6-17-83	9-02-83	10-07-83
Price River Coal	6-24-83	9-09-83	10-14-83
Wilberg	7-01-83	9-16-83	10-21-83
Soldier Canyon	7-09-83	10-07-83	11-18-83
Deer Creek	7-22-83	10-07-83	11-18-83
Des-Bee-Dove	8-19-83	11-04-83	12-09-83
Hiawatha Complex	8-26-83	11-11-83	12-16-83