

0008



# State of Utah

DEPARTMENT OF NATURAL RESOURCES  
DIVISION OF OIL, GAS AND MINING

Norman H. Bangertter  
Governor  
Dee C. Hansen  
Executive Director  
Dianne R. Nielson, Ph.D.  
Division Director

355 West North Temple  
3 Triad Center, Suite 350  
Salt Lake City, Utah 84180-1203  
801-538-5340

November 4, 1992

Mr. Richard H. Allison, Jr. P.E.  
Amax Coal Company, Belle Ayr Mine  
P.O. Box 3005  
2273 Bishop Road  
Gillette, Wyoming 82717-3005

Dear Mr. Allison:

Re: Revision of Schedule for AMAX Coal Company's Stipulation Under Docket No. 91-001, AMAX Coal Company, Castle Gate Mine, ACT/007/004, Folder #2, Carbon County, Utah

The attached schedule reflects the status of submittals made to date and revises the schedule for submitting information required by stipulation under docket Number 91-001. This revised schedule was reviewed and mutually agreed upon in our meeting dated October 30, 1992.

We appreciate the progress made thus far on this major project and are confident that the Division Order and NOV N91-28-2-1 can be satisfied with continued diligence by all parties. The Division hopes to avoid further revisions of this schedule and encourages you to adhere to it as closely as possible.

Thank you for your cooperation in this matter.

Sincerely,

A handwritten signature in black ink that reads "Daron R. Haddock".

Daron R. Haddock  
Permit Supervisor

Attachment

cc: L Braxton  
R Harden  
R Summers

Doc. \bteam\castle2.ltr

Last Revised - 10/30/92

SCHEDULE OF STIPULATION DATES, DOCKET 91-001, AMAX Coal						
SUBMITTAL	AMAX			DOGM		
	Original Due Date	Revised Due Date	Received	Review Due	Revised	Done
Hardscrabble Canyon Area	2/14/92	2/18/92	2/18/92	2/28/92	3/13/92	3/27/92
Castle Gate Area	3/23/92	5/1/92	5/1/92	5/1/92	6/1/92	6/16/92
Sowbelly Canyon Area	5/1/92	8/17/92	8/18/92	6/1/92	9/4/92	9/21/92
Adit #1 and Gravel Canyon Area	6/15/92	6/18/92	6/19/92	7/15/92	na	7/29/92
Remaining Areas incl. Crandall Cyn	6/1/92	2/19/93		1/1/93	1/19/93	
Revegetation Plan	8/3/92	8/17/92	8/24/92	9/3/92	na	9/24/92
Hardscrabble Canyon Area Resubmittal	5/1/92	6/1/92	6/1/92	7/1/92	na	7/10/92
Castle Gate Area Resubmittal	9/4/92		9/8/92	10/5/92	12/4/92	
Sowbelly Canyon Area Resubmittal	9/18/92	na	10/29/92	10/5/92	11/13/92	
Remaining Areas submittal				3/1/92		
Revegetation Resubmittal	9/18/92	na	10/8/92	10/5/92	11/13/92	
Adit #1/Gravel Canyon Resubmittal	12/1/92	na	9/30/92	1/1/93	12/4/92	
OTHER AGENDA ITEMS TO BE COMPLETED						
ITEM	ANTICIPATED DATE		REVISED DATE			
Division Order, Abatement of Items 2, 3, 4, 13, 17, 18, 19, 21, and 25. NOV N91-28-2-1 Abatement	8/1/92		3/1/93			
Commencement of Reclamation Activities at Sowbelly Canyon	10/5/92		as weather permits			
Commencement of Reclamation Activities in Hardscrabble Canyon (#4 Mine Canyon Area Only)	10/5/92		10/29/92			
Mid-Term Permit Review	3/1/93					